



# Wolf Creek Dam Weekly Update

US Army Corps of Engineers  
Nashville District

21 Nov 2008

## Construction Report

### Barrier Wall

Treviicos-Soletanche JV (barrier wall contractor) submitted their Quality Control Design Plan for modifications to the work platform and haul roads. Subcontractor URS began to prepare the work platform for installation of the PZ monitoring system.

Representatives from the JV and the Corps met with Russell County Judge Executive Mickey Garner to discuss ways the JV can make a positive impact on the community. The JV is being proactive in hiring local employees, utilizing local subcontractors, and purchasing supplies and materials from local businesses.

It was agreed that the Corps and the JV will provide a quarterly update at the Fiscal Court meetings beginning in January 2009. The updates will be broadcast on the local TV station to help keep the public informed of project status and upcoming activities.

### Embankment Lighting

Installation of lighting for the downstream embankment has been completed and is in service.



Two workers install a public information bulletin board in Kendall Campground.

### Upcoming Activities

- Continue site survey
- Supplemental grouting on work platform
- Installation of piezometers and inclinometers on work platform.

## Water Management Report

On 21 November, the elevation of Lake Cumberland was 679.31. Minimum releases continue to be made. There is very little rain in the forecast for the Lake Cumberland basin over the next five days.

### Lake Cumberland Elevation

**679.31**

Time: 0600

21 Nov 2008

