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SECTION 01000 
 

GENERAL REQUIREMENTS 
 
 
PART 1 GENERAL 
 
1.1 GENERAL SCOPE OF WORK 
 
Riverbank protection is defined by the scope of work specified in the contract documents and/or 
detailed in the contract drawings.  The successful Contractor(s) shall be required to provide 
riverbank protection by furnishing all necessary technical expertise; planning; management; 
supervision; inspection; personnel; parts; tools; fuel; equipment; vehicles and transportation; 
materials and supplies; except as otherwise provided for herein, required to perform clearing, 
grubbing, excavation, geotextile placement and place quarried stone in the form of riprap or 
foreshore dikes from the river. The Contractor shall be required commence work within ten (10) 
days of the issuance of the Task Order, unless otherwise described in the Task Order, and 
provide the services in the performance period specified in the Task Order.  For each award, the 
Contractor shall be prepared to receive and execute concurrent Task Orders at different locations 
within the boundaries of the respective award area specified below.  All work shall be completed 
as specified, detailed and/or in strict accordance with all Terms, Conditions, General, Specific 
and Technical Provisions, contained herein or incorporated by reference. Incorporation by 
reference shall include any and all mandatory provisions required by the Federal Acquisition 
Regulation (FAR) whether it is referenced or not referenced, current at time of award. 
 
1.2 TENNESSEE RIVER BASIN 
 
The Tennessee River is divided into three reaches.  Area One includes both streams 
(Cumberland and Tennessee Rivers) from the mouths to the Kentucky-Tennessee state border 
line.  This area includes the Tennessee River, the Cumberland River, as well as, navigable 
channels adjacent to the main channels.  Area Two includes the Tennessee River only and begins 
immediately below the state border line (River Mile 49.3) and extends to Guntersville Dam 
(River Mile 349.0) and covers the Tennessee River as well as navigable channels adjacent to the 
main channel.  Area Three begins immediately upstream of Guntersville Dam and extends 
upstream to the Kentucky-Tennessee state border line, and covers the navigable Tennessee River 
as well as, navigable channels adjacent to the main channel.  Refer to the Location Map in 
Drawing Number D-64/1. 
 
1.3 CUMBERLAND RIVER BASIN 
 
Similarly, the Cumberland River is divided into two reaches.  Area One includes the both 
streams (Cumberland and Tennessee Rivers) from the mouths to the Kentucky state border line 
(River Mile 74.7).  This area includes the Tennessee River, the Cumberland River, as well as, 
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navigable channels adjacent to the main channels.  Area One is the same area as described above 
in Section 1.2.  Area Four includes the Cumberland River only and begins immediately below 
the state border line (River Mile 74.7) and extends upstream to the Kentucky-Tennessee state 
border line (River Mile 385.6), and covers the navigable Cumberland River as well as, navigable 
channels adjacent to the main channel.  The remaining area upstream from the state border line is 
not included in this contract.  Refer to the Location Map in Drawing Number D-64/1. 
 
1.4 CONSTRUCTION ACTIVITIES 
 
The successful Contractor(s) will be issued Task Orders with scopes of work relating to the 
activities specified in this solicitation and itemized in the Bid Schedule.  The Contractor will be 
required to perform a minimum of one site visit prior to the issuance of any Task Order or 
Request for Proposal to establish a Task Order.  Performance periods to the Task Orders will be 
as specified in the Task Order or established through negotiations of any Requests for Proposals 
issued to the Contractor. 
 
1.5 CONCURRENT WORK 
 
The construction work required in this contract is in addition to the routine operation and 
maintenance performed by Government personnel and by other contracts. The Government 
may, from time-to-time, perform work beyond the scope of this contract, within the 
geographic limits of this contract using its own personnel, volunteers or other contract 
personnel, and the Contractor shall be required to coordinate his efforts with such work. 
The Contractor's work and responsibility shall include, but shall not be limited to: all planning, 
programming, administration and management necessary to assure that all work is conducted in 
accordance with the contract and all applicable laws, regulations, codes, or directives. The 
Contractor shall insure that all work meets or exceeds critical  reliability rates or tolerances 
specified, or included in referenced documents. The Contractor shall perform all related Contract 
administrative services necessary to perform the work such as preparing Task Order proposals; 
quality control; financial control; maintenance of accurate and complete Contractor records and 
files; and for preparing and providing reports to the Government. 
 
1.6 WATER QUALITY CERTIFICATIONS  
 
The Government is responsible for obtaining the required Water Quality Certifications for each 
project covered by this job.  The contractor shall comply with all conditions laid forth in the 
Water Quality Certification.  Copies of these conditions will be provided with each Task Order. 
 
1.7 ACCIDENT PREVENTION 
 
The Special Contract Requirement entitled ACCIDENT PREVENTION addresses the contract 
requirement for the submission of the Safety Plan and the Activity Hazard Analysis.   Attached 
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at the end of this section is ORNP-385-1-2 CONTRACTOR GUIDELINES for the preparation 
of the Safety Plan and the Activity Hazard Analysis. 
 
The Contractor is required to comply with all interim changes to EM-385-1-1 which are posted 
in the Safety and Occupational Health Website prior to solicitation date.  The webpage location 
where the interim changes are found is under the button entitled “Changes to EM”, located at: 
http://www.hq.usace.army.mil/soh/hqusace_soh.htm.   
 
1.8 PAYMENT  
No separate payment will be made for the work covered under this section. The costs thereof 
shall be included in the item to which the work pertains. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION (Not Applicable) 
 
 

END OF SECTION 01000 
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SECTION 01312 
 

QUALITY CONTROL SYSTEM (QCS) 
 
 
PART 1 GENERAL 
 
1.1 GENERAL 
 
The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The Contractor shall use the 
Government-furnished Construction Contractor Module of RMS, referred to as QCS, to 
record, maintain, and submit various information throughout the contract period.  This 
joint Government-Contractor use of RMS and QCS will facilitate electronic exchange of 
information and overall management of the contract.  QCS provides the means for the 
Contractor to input, track, and electronically share information with the Government in 
the following areas: 
 

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 

 
1.1.1 Correspondence and Electronic Communications 
 
For ease and speed of communications, both Government and Contractor will, to the 
maximum extent feasible, exchange correspondence and other documents in electronic 
format.  Correspondence, pay requests and other documents comprising the official 
contract record shall also be provided in paper format, with signatures and dates where 
necessary.  Paper documents will govern, in the event of discrepancy with the electronic 
version. 
 
1.1.2 Other Factors 
 
Particular attention is directed to Contract Clause, "Schedules for Construction 
Contracts", Contract Clause, "Payments", Contract Section, “SUBMITTAL 
PROCEDURES”, and Contract Section, “CONTRACTOR QUALITY CONTROL”, 
which have a direct relationship to the reporting to be accomplished through QCS.  Also, 
there is no separate payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work. 
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1.2 QCS SOFTWARE 
 
QCS is a Windows-based program that can be run on a stand-alone personal computer or 
on a network.  The Government will make available the QCS software to the Contractor 
after award of the construction contract.  Prior to the Pre-Construction Conference, the 
Contractor shall be responsible to download, install and use the latest version of the QCS 
software from the Government's RMS Internet Website.  Upon specific justification and 
request by the Contractor, the Government can provide QCS on 3-1/2 inch high-density 
diskettes or CD-ROM.  Any program updates of QCS will be made available to the 
Contractor via the Government RMS Website as they become available. 
 
1.3 SYSTEM REQUIREMENTS 
 
The following listed hardware and software is the minimum system configuration that the 
Contractor shall have to run QCS: 
 
1.3.1 Hardware 
 

IBM-compatible PC with 500 MHz Pentium or higher processor 
 

128+ MB RAM for workstation / 256+ MB RAM for server 
 

1 GB hard drive disk space for sole use by the QCS system 
 

3 1/2 inch high-density floppy drive 
 

Compact disk (CD) Reader, 8x speed or higher 
 

SVGA or higher resolution monitor (1024 x 768, 256 colors) 
 

Mouse or other pointing devise 
 

Windows compatible printer (Laser printer must have 4+ MB of RAM) 
 

Connection to the Internet, minimum 56k modem 
 
1.3.2 Software 
 

MS Windows 98, ME, NT, or 2000 
 

Word Processing software compatible with MS Word 97 or newer 
 

Latest version of : Netscape Navigator, Microsoft Internet Explorer, or other 
browser that supports HTML 4.0 or higher 

 
Electronic mail (E-mail), MAPI compatible 
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Virus protection software that is regularly upgraded with all issued 
manufacturer's updates 

 
1.4 RELATED INFORMATION 
 
1.4.1 QCS User Guide 
 
After contract award, the Contractor shall download instructions for the installation and 
use of QCS from the Government RMS Internet Website; the Contractor can obtain the 
current address from the Government.   In case of justifiable difficulties, the Government 
will provide the Contractor with a CD-ROM containing these instructions. 
 
1.4.2 Contractor Quality Control (CQC) Training  
 
The use of QCS will be discussed with the Contractor's QC System Manager during the 
mandatory CQC Training class. 
 
1.5 CONTRACT DATABASE 
 
Prior to the pre-construction conference, the Government shall provide the Contractor 
with basic contract award data to use for QCS.  The Government will provide data 
updates to the Contractor as needed, generally by files attached to E-mail.  These updates 
will generally consist of submittal reviews, correspondence status, QA comments, and 
other administrative and QA data. 
 
1.6 DATABASE MAINTENANCE  
 
The Contractor shall establish, maintain, and update data for the contract in the QCS 
database throughout the duration of the contract.  The Contractor shall establish and 
maintain the QCS database at the Contractor's site office.  Data updates to the 
Government shall be submitted by E-mail with file attachments, e.g., daily reports, 
schedule updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database 
typically shall include current data on the following items: 
 
1.6.1 Administration 
 
1.6.1.1 Contractor Information 
 
The database shall contain the Contractor's name, address, telephone numbers, 
management staff, and other required items.  Within 14 calendar days of receipt of QCS 
software from the Government, the Contractor shall deliver Contractor administrative 
data in electronic format via E-mail. 
 



Indefinite Delivery, Indefinite Quantity Contract Riverbank Protection, Cumberland and Tennessee River Basins  
Quality Control System (QCS) 01312 - 4 Various Counties, Tennessee, Alabama, Mississippi, Kentucky 

 

1.6.1.2 Subcontractor Information 
 
The database shall contain the name, trade, address, phone numbers, and other required 
information for all subcontractors.  A subcontractor must be listed separately for each 
trade to be performed.  Each subcontractor/trade shall be assigned a unique 
Responsibility Code, provided in QCS.  Within 14 calendar days of receipt of QCS 
software from the Government, the Contractor shall deliver subcontractor administrative 
data in electronic format via E-mail. 
 
1.6.1.3 Correspondence 
 
All Contractor correspondence to the Government shall be identified with a serial 
number.  Correspondence initiated by the Contractor's site office shall be prefixed with 
"S".  Letters initiated by the Contractor's home (main) office shall be prefixed with "H".  
Letters shall be numbered starting from 0001.  (e.g., H-0001 or S-0001).  The 
Government's letters to the Contractor will be prefixed with "C". 
 
1.6.1.5 Equipment  
 
The Contractor's QCS database shall contain a current list of equipment planned for use 
or being used on the jobsite, including the most recent and planned equipment inspection 
dates. 
 
1.6.1.7 Management Reporting 
 
QCS includes a number of reports that Contractor management can use to track the status 
of the project.  The value of these reports is reflective of the quality of the data input, and 
is maintained in the various sections of QCS.  Among these reports are: Progress 
Payment Request worksheet, QA/QC comments, Submittal Register Status, Three-Phase 
Inspection checklists.  
 
1.6.2 Finances 
 
1.6.2.1 Pay Activity Data 
 
The QCS database shall include a list of pay activities that the Contractor shall develop in 
conjunction with the construction schedule.  The sum of all pay activities shall be equal 
to the total contract amount, including modifications.  Pay activities shall be grouped by 
Contract Line Item Number (CLIN), and the sum of the activities shall equal the amount 
of each CLIN. The total of all CLINs equals the Contract Amount. 
 
1.6.2.2 Payment Requests 
 
All progress payment requests shall be prepared using QCS.  The Contractor shall 
complete the payment request worksheet and include it with the payment request.  The 
work completed under the contract, measured as percent or as specific quantities, shall be 
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updated at least monthly.  After the update, the Contractor shall generate a payment 
request report using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the Contracting 
Officer, a data diskette may be used instead of E-mail. A signed paper copy of the 
approved payment request is also required, which shall govern in the event of 
discrepancy with the electronic version. 
 
1.6.3 Quality Control (QC) 
 
QCS provides a means to track implementation of the 3-phase QC Control System, 
prepare daily reports, identify and track deficiencies, document progress of work, and 
support other contractor QC requirements.  The Contractor shall maintain this data on a 
daily basis.  Entered data will automatically output to the QCS generated daily report.  
The Contractor shall provide the Government a Contractor Quality Control (CQC) Plan 
within the time required in the contract section titled CONTRACTOR QUALITY 
CONTROL.  Within seven calendar days of Government acceptance, the Contractor shall 
submit a data diskette or CD-ROM reflecting the information contained in the accepted 
CQC Plan:  schedule, pay activities, features of work, submittal register, QC 
requirements, and equipment list. 
 
1.6.3.1 Daily Contractor Quality Control (CQC) Reports. 
 
QCS includes the means to produce the Daily CQC Report.  The Contractor may use 
other formats to record basic QC data.  However, the Daily CQC Report generated by 
QCS shall be the Contractor's official report.  Data from any supplemental reports by the 
Contractor shall be summarized and consolidated onto the QCS-generated Daily CQC 
Report.  Daily CQC Reports shall be submitted as required by the contract section titled 
CONTRACTOR QUALITY CONTROL.  Reports shall be submitted electronically to 
the Government using E-mail or diskette within 24 hours after the date covered by the 
report.  Use of either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, printed copy 
of the daily CQC report. 
 
1.6.3.2 Deficiency Tracking 
 
The Contractor shall use QCS to track deficiencies.  Deficiencies identified by the 
Contractor will be numerically tracked using QC punch list items.  The Contractor shall 
maintain a current log of its QC punch list items in the QCS database.  The Government 
will log the deficiencies it has identified using its QA punch list items.  The 
Government's QA punch list items will be included in its export file to the Contractor.  
The Contractor shall regularly update the correction status of both QC and QA punch list 
items. 
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1.6.3.3 Three-Phase Control Meetings 
 
The Contractor shall maintain scheduled and actual dates and times of preparatory and 
initial control meetings in QCS. 
 
1.6.3.4 Accident/Safety Tracking 
 
The Government will issue safety comments, directions, or guidance whenever safety 
deficiencies are observed.  The Government's safety comments will be included in its 
export file to the Contractor.  The Contractor shall regularly update the correction status 
of the safety comments.  In addition, the Contractor shall utilize QCS to advise the 
Government of any accidents occurring on the jobsite.  This brief supplemental entry is 
not to be considered as a substitute for completion of mandatory reports, e.g., ENG Form 
3394 and OSHA Form 200.  
 
1.6.3.5 Features of Work 
 
The Contractor shall include a complete list of the features of work in the QCS database.  
A feature of work may be associated with multiple pay activities.  However, each pay 
activity (see subparagraph "Pay Activity Data" of paragraph "Finances") will only be 
linked to a single feature of work. 
 
1.6.3.6 QC Requirements 
 
The Contractor shall develop and maintain a complete list of QC testing, transferred and 
installed property, and user training requirements in QCS.  The Contractor shall update 
all data on these QC requirements as work progresses, and shall promptly provide this 
information to the Government via QCS. 
 
1.6.4 Submittal Management 
 
The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all data columns.  
Dates on which submittals are received and returned by the Government will be included 
in its export file to the Contractor.  The Contractor shall use QCS to track and transmit all 
submittals.  ENG Form 4025, submittal transmittal form, and the submittal register 
update, ENG Form 4288, shall be produced using QCS.  RMS will be used to update, 
store and exchange submittal registers and transmittals, but will not be used for storage of 
actual submittals.  
 
1.6.5 Schedule 
 
The Contractor shall develop a construction schedule consisting of pay activities in 
accordance with Contract Clause "Schedules for Construction Contracts".  This schedule 
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shall be input and maintained in the QCS database.  The updated schedule data shall be 
included with each pay request submitted by the Contractor. 
 
1.6.6 Import/Export of Data 
 
QCS includes the ability to export Contractor data to the Government and to import 
submittal register and other Government-provided data. 
 
1.7 IMPLEMENTATION 
 
Contractor use of QCS as described in the preceding paragraphs is mandatory.  The 
Contractor shall ensure that sufficient resources are available to maintain its QCS 
database, and to provide the Government with regular database updates.  QCS shall be an 
integral part of the Contractor's management of quality control. 
 
1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 
 
The Government-preferred method for Contractor's submission of updates, payment 
requests, correspondence and other data is by E-mail with file attachment(s).  For 
locations where this is not feasible, the Contracting Officer may permit use of computer 
diskettes or CD-ROM for data transfer. Data on the disks or CDs shall be exported using 
the QCS built-in export function.  If used, diskettes and CD-ROMs will be submitted in 
accordance with the following:  
 
1.8.1 File Medium  
 
The Contractor shall submit required data on 3-1/2 inch double-sided high-density 
diskettes formatted to hold 1.44 MB of data, capable of running under Microsoft 
Windows 95 or newer.  Alternatively, CD-ROMs may be used.  They shall conform to 
industry standards used in the United States.  All data shall be provided in English. 
 
1.8.2 Disk or CD-ROM Labels 
 
The Contractor shall affix a permanent exterior label to each diskette and CD-ROM 
submitted.  The label shall indicate in English, the QCS file name, full contract number, 
contract name, project location, data date, name and telephone number of person 
responsible for the data. 
 
1.8.3 File Names 
 
The Government will provide the file names to be used by the Contractor with the QCS 
software. 
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1.9 MONTHLY COORDINATION MEETING 
 
The Contractor shall update the QCS database each workday.  At least monthly, the 
Contractor shall generate and submit an export file to the Government with schedule 
update and progress payment request.  As required in Contract Clause "Payments", at 
least one week prior to submittal, the Contractor shall meet with the Government 
representative to review the planned progress payment data submission for errors and 
omissions.  The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment requests 
accompanied by incomplete or incorrect data submittals will be returned.  The 
Government will not process progress payments until an acceptable QCS export file is 
received. 
 
1.10  NOTIFICATION OF NONCOMPLIANCE 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with 
the requirements of this specification. The Contractor shall take immediate corrective 
action after receipt of such notice.  Such notice, when delivered to the Contractor at the 
work site, shall be deemed sufficient for the purpose of notification. 
 
 
PART 2 (Not Applicable) 
 
 
PART 3 (Not Applicable) 

 
 

END OF SECTION 01312 
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ATTACHED FORMS 
 
ENG Form 4025 Transmittal of Shop Drawings, Equipment Data, 
  Material Samples, or Manufacturer's Certificates of 
  Compliance (Submittal Form) 2 pages 
 
ENG Form 4288 Submittal Register  2 pages 
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 SECTION 01330 
 
 SUBMITTAL PROCEDURES 
 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
This section covers procedures to be used in making submittals called for in other sections of the 
specifications. 
 
1.2 SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 
 
1.2.1 Government Approved 
 
Governmental approval is required for extensions of design, critical materials, deviations, 
equipment whose compatibility with the entire system must be checked, and other items as 
designated by the Contracting Officer.  Within the terms of the Contract Clause entitled 
"Specifications and Drawings for Construction," they are considered to be "shop drawings." 
 
1.2.2 Information Only 
 
All submittals not requiring Government approval will be for information only.  They are not 
considered to be "shop drawings" within the terms of the Contract Clause referred to above. 
 
1.3 APPROVED SUBMITTALS 
 
The Contracting Officer's approval of submittals shall not be construed as a complete check, but 
will indicate only that the general method of construction, materials, detailing and other 
information are satisfactory.  Approval will not relieve the Contractor of the responsibility for 
any error that may exist, as the Contractor under the CQC requirements of this contract is 
responsible for dimensions, the design of adequate connections and details, and the satisfactory 
construction of all work.  After the Contracting Officer has approved submittals, no resubmittal 
for the purpose of substituting materials or equipment will be considered unless accompanied by 
an explanation of why a substitution is necessary. 
 
1.4 DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the Contracting Officer and promptly 
furnish a corrected submittal in the form and number of copies specified for the initial submittal. 
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 If the Contractor considers any correction indicated on the submittals to constitute a change to 
the contract, a notice in accordance with the Contract Clause "Changes" shall be given promptly 
to the Contracting Officer. 
 
1.5 WITHHOLDING OF PAYMENT 
 
Payment for materials incorporated in the work will not be made if required approvals have not 
been obtained. 
 
1.6 PAYMENT 
 
No separate payment will be made for the work covered under this section.  The costs thereof 
shall be included in the item to which the work pertains. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall make submittals as required by the specifications.  The Contracting Officer 
may request submittals in addition to those specified when deemed necessary to adequately 
describe the work covered in the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each submittal shall be 
complete and in sufficient detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, signed, and dated by the 
CQC representative indicating action taken. Proposed deviations from the contract requirements 
shall be clearly identified.  Submittals shall include items such as:  Contractor's, manufacturer's, 
or fabricator's drawings; descriptive literature including (but not limited to) catalog cuts, 
diagrams, operating charts or curves; test reports; test cylinders; samples; O&M manuals 
(including parts list); certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the acquisition of the 
material or equipment covered thereby.  Samples remaining upon completion of the work shall 
be picked up and disposed of in accordance with manufacturer's Material Safety Data Sheets 
(MSDS) and in compliance with existing laws and regulations. 
 
3.2 SUBMITTAL REGISTER (ENG FORM 4288) 
 
At the end of this section is one set of ENG Form 4288 listing items of equipment and materials 
for which submittals are required by the specifications; this list may not be all inclusive and 
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additional submittals may be required. Columns "d" thru "q" have been completed by the 
Government.  The Contractor shall complete columns "a," "b,"  “c,” and "r" thru "x" and return 2 
completed copies to the Contracting Officer for approval within 30 calendar days after Notice to 
Proceed.  The approved submittal register will become the scheduling document and will be used 
to control submittals throughout the life of the contract.  The submittal register and the progress 
schedules shall be coordinated.  The Contractor shall submit updates of the submittal register 
every 90 days.   
 
3.3 SCHEDULING 
 
Submittals covering component items forming a system or items that are interrelated shall be 
scheduled to be coordinated and submitted concurrently.  Certifications to be submitted with the 
pertinent drawings shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for review and approval.  
No delay damages or time extensions will be allowed for time lost in late submittals.   
 
3.4 TRANSMITTAL FORM (ENG FORM 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section shall be used for 
submitting both Government approved and information only submittals in accordance with the 
instructions on the reverse side of the form.  These forms will be furnished to the Contractor.  
This form shall be properly completed by filling out all the heading blank spaces and identifying 
each item submitted.  Special care shall be exercised to ensure proper listing of the specification 
paragraph and/or sheet number of the contract drawings pertinent to the data submitted for each 
item. 
 
3.5 SUBMITTAL PROCEDURE 
 
Submittals shall be made as follows: 
 
3.5.1 Shop Drawings 
 
3.5.1.1 General.  Definitions of "Shop Drawings," and general requirements for submission and 
approval, are covered in Contract Clause entitled "Specifications and Drawings for 
Construction".  The following are supplemental requirements for submission, approval, and use. 
 
3.5.1.2 Submission.  The Contractor shall submit to the Contracting Officer seven copies of all 
shop drawings of items requiring shop inspection and five copies of all other shop drawings as 
called for under the various headings of these specifications.  The drawings shall be submitted 
using transmittal forms (ENG Form 4025) sample attached.  A supply of these forms will be 
furnished to the Contractor without cost, upon request.  These drawings shall be complete and 
detailed.  The Contractor shall certify by signature on the ENG Form 4025 that he has reviewed 
the shop drawings in detail and that they are correct and in strict conformance with the contract 
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drawings and specifications except as may be otherwise explicitly stated.  All proposed 
deviations or departures from the contract documents shall be noted on the transmittal ENG 
Form 4025 and the reasons for the deviations set forth in writing and such deviation annotated on 
the shop drawing.  Each transmitted drawing or item shall be identified as having been reviewed 
and certified by being so stamped, signed and dated by the Contractor. 
 
3.5.1.3 Approval.  Submittals requiring Contracting Officer approval action are so designated in 
the contract documents and if approved, each copy of the drawings will be identified as having 
received such approval by being so stamped and dated.  The Contractor shall make any 
corrections required by the Contracting Officer.  If the Contractor considers any correction 
indicated on the drawings to constitute a change to the contract drawings or specifications, notice 
as required by under Contract Clause entitled CHANGES shall be given to the Contracting 
Officer.  Six copies of all shop drawings of items requiring shop inspection and four copies of all 
other shop drawings will be retained by the Contracting Officer and one set will be returned to 
the Contractor.  The approval of the drawings by the Contracting Officer shall not be construed 
as a complete check, but will indicate only that the general method of construction and detailing 
is satisfactory.  
 
3.5.1.4 Information Purposes Only Submittals.  All other submittals are considered to be for 
information purposes only and shall be subject to review action by the Contracting Officer.  Any 
such, for information purposes only submittals found to contain errors or omissions shall be 
resubmitted as one requiring "approval" action.  No adjustment for time or money will be 
allowed for corrections required as a result of noncompliance with plans and specifications.  
 
3.5.1.5 Samples.  All samples of materials submitted as required by these specifications shall be 
properly identified and labeled for ready identification. 
 
3.5.2 Certificates of Compliance 
 
Any Certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in two copies.  Each certificate shall be signed by an official 
authorized to certify in behalf of the manufacturing company and shall contain the name and 
address of the Contractor, the project name and location, and the quantity and date or dates of 
shipment or delivery to which the certificates apply.  Copies of laboratory test reports submitted 
with certificates shall contain the name and address of the testing laboratory and the date or dates 
of the tests to which the report applies.  Certification shall not be construed as relieving the 
Contractor from furnishing satisfactory material, if after tests are performed on selected samples, 
the material is found not to meet the specific requirements. 
 
3.5.3 Deviations 
 
For submittals which include proposed deviations requested by the Contractor, the column 
"variation" of ENG Form 4025 shall be checked.  The Contractor shall set forth in writing the 
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reason for any deviations and annotate such deviations on the submittal.  The Government 
reserves the right to rescind inadvertent approval of submittals containing unnoted deviations. 
 
3.6 CONTROL OF SUBMITTALS 
 
The Contractor shall carefully control his procurement operations to ensure that each individual 
submittal is made on or before the Contractor scheduled submittal date shown on the approved 
"Submittal Register." 
 
3.7 GOVERNMENT APPROVED SUBMITTALS 
 
Upon completion of review of submittals requiring Government approval, the submittals will be 
identified as having received approval by being so stamped and dated.  Four copies of the 
submittal will be retained by the Contracting Officer and one copy of the submittal will be 
returned to the Contractor.    If the Contractor needs more than one copy, additional copies shall 
be submitted.  
 
3.8 INFORMATION ONLY SUBMITTALS 
 
Normally submittals for information only will not be returned.  Approval of the Contracting 
Officer is not required on information only submittals.  The Government reserves the right to 
require the Contractor to resubmit any item found not to comply with the contract.  This does not 
relieve the Contractor from the obligation to furnish material conforming to the plans and 
specifications; will not prevent the Contracting Officer from requiring removal and replacement 
of nonconforming material incorporated in the work; and does not relieve the Contractor of the 
requirement to furnish samples for testing by the Government laboratory or for check testing by 
the Government in those instances where the technical specifications so prescribe. 
 
3.9 STAMPS 
 
Stamps used by the Contractor on the submittal data to certify that the submittal meets contract 
requirements shall be similar to the following: 
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 END OF SECTION 01330 

CONTRACTOR 
(Firm Name) 

 
 
_______ Approved 
 
_______ Approved with corrections as noted on submittal 

data and/or attached sheets(s). 
 
SIGNATURE __________________________________ 
 
TITLE ________________________________________ 
 
DATE ________________________________________ 



TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR         DATE TRANSMITTAL NO.

MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(Read instruction on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO: FROM: CONTRACT NO. CHECK ONE:

THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF  

TRANSMITTAL ___________  
SPECIFICATION SEC. NO. (Cover only one section with each PROJECT TITLE AND LOCATION
transmittal)

ITEM          DESCRIPTION OF ITEMS SUBMITTED MFG OR CONTR. NO.     CONTRACT REFERENCE FOR VARIATION FOR
NO.                                                            (Type size, model number/etc.) CAT., CURVE OF                 DOCUMENT CONTRACTOR (see CE

DRAWING OR COPIES SPEC. DRAWING USE CODE instruction USE
BROCHURE NO. PARA. NO. SHEET NO. No. 6 CODE

(See Instruction no. 8)
a. b. c. d. e. f. g. h. i.

REMARKS I certify that the above submitted items have been reviewed 
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.

____________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025, May 91 (ER 415-1-10) EDITION OF AUG 89 IS OBSOLETE. SHEET ______ OF _____ (Proponent: CEMP-CE)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consequently in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial

number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as well

as the new submittal number.

3. The "Item No."will be the same "Item No." as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on  a separate form.

5. Separate transmittal forms will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect shall

be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In

addition they will ensure enclosures are indicated and attached to the form prior to return to the Contractor.  The Contractor will assign action codes as indicated below

in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A    -    Approved as submitted E    -    Disapproved (See attached)

B    -    Approved, except as noted on drawings. F    -    Receipt acknowledged

C    -    Approved, except as noted on drawings FX   -    Receipt acknowledged, does not comply

           Refer to attached sheet resubmission required.             as noted with contract requirements

D    -    Will be returned by separate correspondence. G    -    Other (Specify)

10. Approval of items does not relieve the Contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 *U.S. Government Printing Office: 1991 -- 523-366/40098
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SECTION 01354 
 

ENVIRONMENTAL PROTECTION 
 
 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 
 
1.1.1 Code of Federal Regulations (CFR) 
 
40 CFR 261 Identification and Listing of Hazardous Waste 
 
1.1.2 Engineering Manuals (EM) 
 
EM 385-1-1 (1996, or most current publication) U.S. Army Corps of Engineers Safety and 
Health Requirements Manual 
 
1.2 DEFINITIONS 
 
Environmental pollution and damage is defined as the presence of chemical, physical, or 
biological elements or agents that adversely affect human health or welfare; unfavorably alter 
ecological balances of plant or animal communities; or degrade the environment from an 
aesthetic, cultural or historic perspective.  Environmental protection is the prevention/control of 
pollution and habitat disruption that may occur during construction.  The control of 
environmental pollution and damage requires consideration of air, water, land, biological and 
cultural resources; and includes management of visual aesthetics, noise; solid, chemical, 
gaseous, and liquid waste; radiant energy and radioactive materials; and other pollutants. 
 
1.3 SUBMITTALS 
 
Government approval is required for all submittals with a "GA" designation; submittals having 
an "FIO" designation are for information only.  The following shall be submitted in accordance 
with Section 01330 SUBMITTAL PROCEDURES: 
 
Environmental Certification Statement – GA 
NPDES Notice of Intent Amendment (where applicable) – FIO 
NPDES Inspection Records-FIO 
Environmental Protection Plan – GA 
Activity Environmental Analysis – GA 
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1.4 ENVIRONMENTAL PROTECTION REQUIREMENTS  
 
The Contractor shall comply with all applicable Federal, State, and local laws and regulations.   
The Contractor shall provide environmental protective measures and procedures to prevent and 
control pollution, limit habitat disruption, and correct environmental damage that occurs during 
construction. 
 
1.4.1 Protection of Features 
 
This section supplements the Contract Clause PROTECTION OF EXISTING VEGETATION, 
STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The Contractor shall 
prepare a list of features requiring protection under the provisions of the contract clause which 
are not specially identified on the drawings as environmental features requiring protection.  The 
Contractor shall protect those environmental features, indicated specially on the drawings, in 
spite of interference which their preservation may cause to the Contractor s work under the 
contract. 
 
1.4.2 Permits 
 
1.4.2.1 This section supplements the Contractor’s responsibility under the contract clause 
PERMITS AND RESPONSIBILITIES to the extent that the Government has already obtained 
environmental permits.  
 
1.4.2.2 The Government will obtain necessary permits in accordance with Section 401 of the 
Clean Water Act.  The Contractor shall be responsible for complying with the permit(s) and all 
conditions. 
 
1.4.2.3 For projects that disturb more than one acre of land by clearing, grubbing, grading, or 
excavation, a Construction General Permit (CGP) for Storm Water Discharges will be obtained 
by the Government.  This permit complies with National Pollutant Discharge Elimination 
System (NPDES) stormwater regulations.  Under Kentucky, Tennessee, Alabama, and 
Mississippi regulations, the developer (Corps of Engineers) must apply for coverage under the 
CGP prior to beginning site construction.  A Notice of Intent (NOI) is required for the States of 
Tennessee, Kentucky, and Mississippi; a Notice of Registration (NOR) is required for the State 
of Alabama.  These forms will hereinafter be referred to as an NOI/NOR.  The Government will 
provide a copy of the NOI/NOR and any resulting response from the applicable State to the 
Contractor with the Task Order.  The Contractor and applicable subcontractors shall be 
considered co-permitees with the Corps such that they accept responsibility for fulfilling the 
requirements of the NPDES permit.  An Environmental Certification Statement as discussed in 
Paragraph 1.5.1 shall be completed by all Contractors and subcontractors, including those added 
during the course of executing this Task Order.  The Contractor/subcontractor shall not perform 
any work at the site until this Environmental Certification Statement has been filed with the 
Government.     
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1.4.2.4 The Contractor and Contracting Officer shall determine when stabilization of the site has 
been achieved and all storm water discharges associated with construction activities are 
eliminated.  Once both agree that this has occurred, the Corps will file a Notice of Termination 
for the project with the State by Certified Mail.  The Contractor will be notified when receipt of 
this document has been verified at which time the Contractor’s NPDES permit responsibilities 
will be ended. 
 
1.4.2.5 For work in the State of Tennessee, the following additional requirements must be 
fulfilled to be in compliance with the NPDES Construction General Permit.  Since no work can 
be started prior to receipt of a Notice of Coverage (NOC) from the Tennessee Department of 
Environment and Conservation, Division of Water Pollution Control, the Contractor shall refrain 
from any on-site activities until such notice has been received from the State.  It is anticipated 
that a NOC will have been received prior to issuance of the Government’s Notice to Proceed to 
the Contractor but, should such not be the case, this requirement must be met.  Also, the 
Contractor and any subcontractors that will be performing tasks that are regulated by the NPDES 
permit shall resubmit the NOI to the State of Tennessee after completing the “Certification for 
Contractors” portion.  This document shall be filed by Certified Mail with a copy provided to the 
Contracting Officer.  It shall be filed with the applicable State along with the documents 
described in Paragraphs 1.5.1 and 1.5.2.  The Contractor/subcontractor shall not perform any 
work at the site until the amended NOI has been filed with the State and confirmation of receipt 
of this document has been received. 
 
1.4.2.6 A TVA 26A Permit will be obtained by the Corps and/or Project Sponsor for projects in 
the Tennessee River watershed.  A copy of this permit and its conditions will be provided to the 
Contractor with the Task Order.  The contractor shall comply with the terms and conditions of 
this permit. 
   
1.4.3 Special Environmental Requirements 
 
The Contractor shall comply with the special environmental requirements included at the end of 
this section or the individual Task Orders.  These special environmental requirements are an 
outgrowth of environmental commitments made by the Government during project development. 
 
1.4.4 Water Quality Certifications 
 
The Contractor shall comply with all the conditions laid forth in the Water Quality Certification 
for the appropriate state.  Copies of conditions from the Water Quality Certifications will be 
provided with each Task Order.    
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1.4.5 Environmental Assessment of Contract Deviations 
 
The Contract specifications have been prepared to comply with the special conditions and 
mitigation measures of an environmental nature which were established during the planning and 
development of this project.  The Contractor is advised that deviations from the drawings or 
specifications (e.g., proposed alternate borrow areas, disposal areas, staging areas, alternate 
access routes, etc.) could result in the requirement for the Government to reanalyze the project 
from an environmental standpoint.  Deviations from the construction methods and procedures 
indicated by the plans and specifications which may have an environmental impact will require 
an extended review, processing, and approval time by the Government.  The Contracting Officer 
reserves the right to disapprove alternate methods, even if they are more cost effective, if the 
Contracting Officer determines that the proposed alternate method will have an adverse 
environmental impact. 
 
1.5 ENVIRONMENTAL PROTECTION PLAN 
 
Within 30 calendar days after contract Award, the Contractor shall submit an Environmental 
Protection Plan for review and approval and no physical work at any site shall begin prior to its 
approval.  The Government will consider an interim plan for the first 30 days of operations, if a 
Task Order is issued within 30 days of Award, and acceptance of the interim plan is conditional 
and predicated upon satisfactory performance during construction.  The Contractor’s 
Environmental Protection Plan shall detail the actions which the Contractor shall take to comply 
with all applicable Federal, State, and local laws and regulations concerning environmental 
protection and pollution control and abatement, as well as the additional specific requirements of 
this contract.  The Contractor shall amend the approved Environmental Protection Plan if a Task 
Order requires more detail to the approved Environmental Protection Plan or, if the Contracting 
Officer determines that environmental protection requirements are not being met.  The 
Environmental Protection Plan shall include, but not be limited to, the following: 
 
1.5.1 Environmental Certification Statement 
 
The Contractor shall provide a statement certifying that he is aware of the requirements of the 
project and/or Task Order Environmental Assessment (EA), Federal, State, and local laws, 
regulations, and permits concerning environmental protection, pollution control, and abatement 
that are applicable to his proposed operations.  A sample is included at the end of this section. 
Any discrepancies found between the contract requirements and the EA(s) or these laws, 
regulations and permits shall be brought to the attention of the Contracting Officer. On projects 
requiring an NPDES Construction General Permit for Storm Water Discharges, a certification 
statement will be included with the Storm Water Pollution Prevention Plan (SWPPP) as 
described in Section 1.5.2.1.  By signing the statement, the Contractor will become a co-
permittee with the Corps for this project, confirms that he understands and will comply with 
terms and requirements of the Permit.  Subcontractors whose activities may impact storm water 
quality shall also sign a certification statement.  
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1.5.2 Storm Water Pollution Prevention Plan 
 
1.5.2.1 It shall be the Contractor’s responsibility to prepare a site-specific plan detailing the 
proposed means by which erosion at the site will be controlled.  For work in the States of 
Tennessee and Mississippi this plan shall be entitled “Storm Water Pollution Prevention Plan” 
(SWPPP); for work in the State of Alabama this plan shall be entitled “Construction Best 
Management Practices Plan” (CBMPP); and for work in the Commonwealth of Kentucky, the 
plan shall be called “Storm Water Best Management Plan” (SWBMP).  This plan shall contain 
all information required by the NPDES Construction General Permit for Stormwater Discharges, 
including a site map showing all areas to be disturbed and best management practices (BMP) 
proposed for erosion and sediment control, stabilization, maintenance, and inspections.  In 
addition to the actual project site, the SWPPP/CBMPP/SWBMP shall cover ancillary areas such 
as staging and disposal areas.  The Plan shall also contain an Environmental Certification 
Statement as outlined above.  The SWPPP/CBMPP/SWBMP shall be provided to the 
Government as an addendum to the Environmental Protection Plan and is subject to Government 
approval.  No activity that will affect storm water runoff and erosion will be permitted until this 
document has been approved.    
 
The Contracting Officer shall document approval of the SWPPP/CBMPP/SWBMP by adding 
his/her signature to the Environmental Certification Statement, a copy which will be returned to 
the Contractor.  The Contractor shall provide a copy of the approved SWPPP/CBMPP/SWBMP 
to the applicable State office for NPDES permitting along with a copy of the signed Certification 
Statement.  A copy of each shall also be retained at the construction site.  Any delays caused by 
submitting a Plan with inadequate information will not be considered to be fault of the 
Government.  If assistance is needed for developing the site specific SWPPP/CBMPP/SWBMP, 
the Contractor can contact the Government or visit the respected state agencies as listed in 
Paragraph 3.9. 
 
1.5.2.2 Alabama’s Department of Environmental Management (ADEM) requires that the 
CBMPP be prepared by a Qualified Credentialed Professional (QCP).  Further explanation of 
QCP qualifications is available at ADEM’s website listed in Paragraph 3.9.  The Contractor is 
responsible for complying with the ADEM requirement.  In addition, ADEM requires a form 
identifying the ADEM permit number and other information be posted at the construction site.  
A copy of this form is available from the Government or from ADEM’s website.  The Contractor 
is responsible for complying with this ADEM requirement. 
 
1.5.3 Spill Control Plan 
 
The Contractor shall include as part of the Storm Water Pollution Prevention Plan (SWPPP), 
Construction Best Management Practices Plan (CBMPP), and/or Storm Water Best Management 
Plan (SWBMP), a Spill Control Plan.  The plan shall include the procedures, instructions, and 
reports to be used in the event of an unforeseen spill of a substance regulated by the Emergency 
Response and Community Right-to-Know Act or regulated under State or local laws or 
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regulations.  The Spill Control Plan supplements the requirements of EM 385-1-1 (1996, or most 
current publication).  This plan shall include as a minimum: 
 

a. The name of the individual who will be responsible for implementing and 
supervising the containment and cleanup. 

 
b. Training requirements for Contractor's personnel and methods of accomplishing 

the training. 
 
c. A list of materials and equipment to be immediately available at the job site, 

tailored to cleanup work of the potential hazard(s) identified. 
 
d. The names and locations of suppliers of containment materials and locations of 

additional fuel oil recovery, cleanup, restoration, and material-placement 
equipment available in case of an unforeseen spill emergency. 

 
e. The methods and procedures to be used for expeditious contaminant cleanup. 
 
f. The name of the individual who will report any spills or hazardous substance 

releases and who will follow up with complete documentation.  This individual 
shall immediately notify the Contracting Officer in addition to the legally 
required Federal, State, and local reporting channels (including the National 
Response Center 1-800-424-8802) if a reportable quantity spill occurs.  The plan 
shall contain a list of the required reporting channels and telephone numbers. 

 
1.5.3 Recycling and Waste Minimization Plan 
 
The Contractor shall submit a Recycling and Waste Minimization Plan as a part of the 
Environmental Protection Plan.  The plan shall detail the Contractor's actions to comply with the 
following recycling and waste minimization requirements: 
 

a. The Contractor shall participate in State and local government sponsored 
recycling programs to reduce the volume of solid waste materials at the source. 

 
1.5.4 Contaminant Prevention Plan 
 
As a part of the Environmental Protection Plan, the Contractor shall prepare a contaminant 
prevention statement identifying potentially hazardous substances to be used on the job site and 
intended actions to prevent accidental or intentional introduction of such materials into the air, 
water, or ground.  The Contractor shall detail provisions to be taken to meet Federal, State, and 
local laws and regulations regarding the storage and handling of these materials. 
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1.5.5 Environmental Monitoring 
 
1.5.5.1 The Contractor shall include in the plan the details of environmental monitoring 
requirements under the laws and regulations (including NPDES) and a description of how this 
monitoring will be accomplished.  The Contractor shall have qualified personnel to inspect 
disturbed areas of the construction site which have not been stabilized, structural control 
measures, drainage channels, discharge locations, and points where vehicles exit the site. 
Inspections are required at least once every seven calendar days and within 24 hours of the end 
of a storm event with rainfall that is 0.5 inches or greater.  The Contractor shall install a 
precipitation gage on-site to monitor local precipitation and shall keep a daily log of 
precipitation amounts. Based on the inspections, all erosion control measures shall be 
maintained, repaired, or upgraded as appropriate to provide the required protection and to remain 
in compliance with permits. A report summarizing the scope of the inspection, name(s) and 
qualifications of the personnel making the inspection, date, major observation relating to 
implementation of the SWPPP/CBMPP/SWBMP plan and actions taken to repair or upgrade the 
controls shall be prepared by the Contractor.  The Contractor shall also be responsible for any 
other periodic reporting required by the NPDES Construction General Permit of the applicable 
State.  Original reports shall be submitted to the appropriate State office, two copies shall be 
provided to the Contracting Officer, and one copy shall be maintained by the Contractor until 
completion of the project.   All records related to the NPDES Construction General Permit for 
Storm Water Discharges shall be retained by the Contractor for a period of three years. This 
includes SWPPP/CBMPP/SWBMP, inspection reports, and certification statements.  The 
NPDES monitoring requirements shall remain in effect until a Notice of Termination has been 
filed by the Government as noted in paragraph 1.4.2.4. 
 
1.5.5.2 Any action or inaction on the part of the Contractor or his subcontractors that results in 
the filing of a Notice of Violation against the Corps of Engineers by the State shall be the 
responsibility of the Contractor.  It shall be the Contractor’s responsibility to correct the 
conditions causing the Notice of Violation in accordance with the State’s requirements.  The 
Contractor shall be responsible for payment or reimbursement of any penalty or fee resulting 
from such a Notice of Violation.  Should the State require work at the site to be delayed as a 
result of a Notice of Violation, any costs related thereto shall be the responsibility of the 
Contractor and no allowance will be made in the Contract schedule. 
 
1.5.6 Work Area Plan/Site Drawings 
 
The Contractor’s Environmental Protection Plan shall include a work area plan showing the 
proposed activity in each portion of the area and identifying the areas of limited use or nonuse. 
The work area plan should include traffic control and measures for marking the limits of use 
areas.  Site drawings showing locations of any proposed marked material storage areas, staging 
areas, structures, or sanitary facilities shall be included. 
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1.5.7 List of Features to be Protected 
 
The Contractor shall include in the Environmental Protection Plan lists of environmental features 
requiring protection which are developed under paragraphs 1.4.1 and 3.4 of this Section.  The 
Contractor shall also discuss methods to protect resources needing protection, i.e., trees, shrubs, 
vines, grasses and ground cover, landscape features, air and water quality, fish and wildlife, soil, 
historical, archeological and cultural resources. 
 
1.6 ACTIVITY ENVIRONMENTAL ANALYSIS 
 
Before starting any major phase of the work, an Activity Environmental Analysis shall be 
developed by the Contractor and reviewed for approval with the Government Representative at 
the Preparatory Phase meeting as described in Section 01451, Paragraph 3.6.1 of these 
specifications.  A major phase of the work is defined as an operation involving a type of work 
not previously experienced which represents possible sources of adverse environmental effects.  
This analysis will evaluate potential environmental consequences of the activity and the 
techniques which will be utilized, to accomplish the work in an acceptable manner.  This 
analysis includes: (1) the phase or activity of the work; (2) the potential environmental 
consequences of the activity; (3) precautionary actions to prevent adverse environmental 
impacts; (4) actions in the event of an environmental incident; and (5) the appropriate reference 
to Federal, State or local standards, regulations or laws. 
 
1.7 PAYMENT 
 
No separate payment or direct payment will be made for the cost of the work covered under this 
section.  The costs therefore will be included in the bid items to which the work pertains. 
 
 
PART 2 PRODUCTS (Not Applicable).  
 
 
PART 3 EXECUTION 
 
3.1 SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
3.1.1 Tree Protection 
 
No ropes, cables, or guys shall be fastened to or attached to any tree(s) for anchorage unless 
specifically authorized by the Contracting Officer.  Where such special use is permitted, the 
Contractor shall provide effective protection to prevent damage to the tree and other land and 
vegetative resources.  Unless specifically authorized by the Contracting Officer, no construction 
equipment or materials shall be placed or used within the dripline of trees shown on the drawings 
to be saved.  No excavation or fill shall be permitted within the dripline of trees to be saved 
except as shown on the drawings or specifically outlined in the Task Order. 
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3.1.2 U.S. Department of Agriculture (USDA) Quarantined Considerations 
 
The Contractor shall thoroughly clean all construction equipment at the prior job site in a manner 
that ensures all residual soil is removed and that egg deposits from plant pests are not present.  
The Contractor shall consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be necessary. 
 
3.1.3 Commercial Borrow 
 
Prior to bringing commercially obtained borrow material onsite, the Contractor shall provide the 
Contracting Officer with the location of the pit or pits, the names of the owners and operators, 
and the types and estimated quantities of materials to be obtained from each source. 
 
3.1.4 Disposal of Solid Wastes 
 
Solid waste is rubbish, debris, waste materials, garbage, and other discarded solid materials 
(excluding clearing debris and hazardous waste as defined in following paragraphs).  Solid waste 
shall be placed in containers and disposed on a regular schedule.  All handling and disposal shall 
be conducted in such a way as to prevent spillage and contamination.  The Contractor shall 
transport all solid waste off Government/Project property and dispose in compliance with 
Federal, State, and local requirements, or shall transport waste materials to the 
Government/Project landfill site shown on the contract drawings, as directed in the individual 
Task Orders.  The Contractor shall comply with site procedures, Federal, State, and local laws 
and regulations pertaining to the use of the landfill area. 
 
3.1.5 Clearing Debris 
 
Clearing debris is trees, tree stumps, tree trimmings, shrubs, and leaves, vegetative matter, 
excavated natural materials (e.g., dirt, sand, and rock), and demolition products (e.g., brick, 
concrete, glass, and metals). 
 

a. The Contractor shall collect trees, tree stumps, tree trimmings, shrubs, leaves, and 
other vegetative matter and shall transport from Government/Project property for 
proper disposal in compliance with Federal, State, and local requirements.  The 
Contractor shall segregate the matter where appropriate for proper disposal. 
Untreated and unpainted scrap lumber may be disposed of with this debris where 
appropriate. 

 
b. Excavated natural materials shall be transported from Government/Project 

property for proper disposal in compliance with Federal, State, and local 
requirements. 
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c. Demolition products shall be transported from Government/Project property for 
proper disposal in compliance with Federal, State, and local requirements. 

 
3.1.6 Hazardous Wastes  
 
Hazardous wastes are hazardous substances as defined in 40 CFR 261, or as defined by 
applicable State and local regulations.  Any special precautions to be taken regarding known 
hazardous wastes will be fully described in the Task Order to which it pertains, and the price for 
this work will be negotiated under the “Miscellaneous Site Specific Work” line item. If 
hazardous wastes are encountered during site construction, the Contractor shall stop work and 
immediately notify the Contracting Officer who will provide further direction.  The Contractor 
shall be responsible for any hazardous wastes he generates and shall provide information as 
outlined in Section 1.5.4, Contaminant Prevention Plan.   
 
3.1.7 Fuels and Lubricants 
 
Fueling and lubrication of equipment and motor vehicles shall be conducted in a manner that 
affords the maximum protection against spills and evaporation. Lubricants and waste oil to be 
discarded shall be stored in marked corrosion-resistant containers and recycled or disposed in 
accordance with Federal, State, and local laws and regulations. 
 
3.2 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES 
 
3.2.1 Known Historic, Archaeological, and Cultural Resources 
 
Known archaeological sites within the Contractor's work area, if present, will be indicated or 
identified as per the issued Task Order.  The Contractor shall install protection for these 
resources as shown on the drawings issued with the Task Order, Described in the Task Order, or 
otherwise presented, and shall be responsible for maintaining their condition and preservation of 
the site during the Task Order work. 
 
3.2.2 Discovered Historic, Archaeological, and Cultural Resources 
 
If during construction activities, items are observed that may have potential historic, 
archaeological, or cultural value, they shall be reported immediately to the Contracting Officer 
so that the appropriate authorities may be notified and a determination made as to their 
significance and what, if any, special disposition of the finds should be made. Items are defined 
as follows: 
 

a. Material remains of past human life such as pottery, basketry, bottles, weapon 
projectiles (including arrowheads, bullets, and shell casings), tools (metal, stone, 
bone, or shell), structures or portions of structures including foundations/piers, pit 
houses, rock paintings, rock carvings, intaglios (engraved or incised figures in 
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stone), graves, human skeletal materials, bones of any type, or any portion or 
piece of any of the foregoing items. 

b. Unexpected objects, materials, or substances that are not a normal, routine 
component of the subsurface environment.  For example, the normal subsurface 
consists of soil, sand, stone, rock, boulders, etc., but not bones or bone fragments 
of any type, bottles, bottle fragments, or other evidence of past human presence. 

c. Unexpected evidence of past fill operations, dumping, or waste disposal activities 
including materials such as metal, wooden objects, glass, ceramics, etc., of an 
undetermined age.  In the event that any of the foregoing items are encountered, 
the Contractor shall cease all activities that may result in impact to or the 
destruction of these resources and a sufficient buffer established to protect the 
resources.  The Contractor shall prevent his employees from trespassing on, 
removing, or otherwise disturbing such resources.  When located, information on 
the nature and location of archaeological resources must remain confidential.  
The penalties for knowingly violating or counseling, procuring, soliciting, or 
employing any other person to violate any of the Archaeological Resources 
Protection Act (ARPA) prohibitions include fines between $10,000 and 
imprisonment from one to five years.  In addition, rewards may be paid for 
information leading to convictions.  

 
3.3 PROTECTION OF WATER RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management, and control to 
avoid pollution of surface and ground waters. 
 
3.3.1 Monitoring of Water Areas Affected by Construction Activities 
 
The Contractor shall perform discharge monitoring, inspections, sampling and testing, reporting, 
and record keeping as set forth in the permit conditions which will be provided with the Task 
Order. 
 
3.3.2 Wastewater 
 
Wastewater directly derived from construction activities shall not be discharged before being 
treated to remove pollutants.  All dewatering discharges must be adequately treated by filtering 
and/or settling before being released from the site. 
 
3.3.3 Work Below Ordinary High Water  
 
Procedural compliance with Section 404 and Section 401 of the Clean Water Act has been 
completed for all applicable work below ordinary high water elevation, as designed and set forth 
in these specifications and/or the individual Task Orders.  Deviations from the work described in 
the Task Orders and the associated Environmental Assessment/Finding of No Significant Impact 
may require additional approval pursuant to Section 404/401. 
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3.3.4 Reduction of Exposure of Unprotected Erodible Soils. 
 
Disturbed areas shall be protected from erosion as soon as practicable upon completion of rough 
grading.  All earthwork shall be planned and conducted to minimize the duration of exposure of 
unprotected soils.  A NPDES Construction General Permit for Storm Water Discharges will be 
required when areas greater than one (1) acre of area are being disturbed.  The Government will 
obtain the necessary NPDES permits and the Contractor will be a co-permittee with the 
Government. 
 
3.3.5 Stabilization Practices (Seeding). 
 
Vegetative stabilization practices are to be initiated as soon as practicable in portions of the site 
where construction activities have temporarily or permanently ceased, but in no case more than 
14 days after construction activity has ceased on all disturbed portions which will be inactive for 
more than 21 days.  The exception to this requirement is the period from 1 December to 1 
February, when seeding is not to be performed.  Alternative protection methods such as 
mulching and/or structural control practices shall be provided during this period.  Additional 
details on seeding specifications are listed in Section 02112, entitled CLEARING, GRUBBING, 
EXCAVATION, AND SEEDING. 
 
3.4 PROTECTION OF FISH AND WILDLIFE RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management and control to 
minimize interference with, disturbance to and damage of fish and wildlife.  The Contractor shall 
be responsible for the protection of threatened and endangered animal and plant species 
including their habitat in accordance with Federal, State, Regional, and local laws and 
regulations.   
 
3.5 PROTECTION OF AIR RESOURCES 
 
Special management techniques as set out below shall be implemented to control air pollution by 
the construction activities.  These techniques supplement the requirements of Federal, State, and 
local laws and regulations; and the safety requirements under this Contract.  If any of the 
following techniques conflict with the requirements of Federal, State, or local laws or 
regulations, or safety requirements under this contract, then those requirements shall be followed 
in lieu of the following. 
 

3.5.1  Particulates 
 
Airborne particulates, including dust particles, from construction activities and processing and 
preparation of materials shall be controlled at all times, including weekends, holidays, and hours 
when work is not in progress.  The Contractor shall maintain all excavations, stockpiles, haul 
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roads, permanent and temporary access roads, plant sites, disposal sites, borrow areas, and all 
other work areas free from airborne dust which would cause a hazard or nuisance. 
 
3.6 INSPECTION 
 
If the Contracting Officer notifies the Contractor in writing of any observed noncompliance with 
contract requirements or Federal, State, or local laws, regulations, or permits, the Contractor 
shall inform the Contracting Officer of proposed corrective action and take such action to correct 
the noncompliance.  If the Contractor fails to comply promptly, the Contracting Officer may 
issue an order stopping all or part of the work until satisfactory corrective action is taken.  No 
time extensions will be granted or costs or damages allowed to the Contractor for any such 
suspension. 
 
3.7 MAINTENANCE OF POLLUTION CONTROL FACILITIES 
 
The Contractor shall maintain all constructed pollution control facilities and portable pollution 
control devices for the duration of the Contract or for the length of time construction activities 
create the particular pollutant.  Refer to the Storm Water Pollution Prevention Plan (SWPPP) and 
State Erosion and Sediment Control Handbooks for best management practices, installation, and 
maintenance details. 
 
3.8 TRAINING OF CONTRACTOR PERSONNEL 
 
Contractor personnel shall be trained in environmental protection and pollution control.  The 
Contractor will have completed Fundamentals of Erosion Control and Sediment Prevention as 
required by Tennessee Department of Environment and Conservation for working in the state of 
Tennessee and/or similar course offered for Mississippi, Alabama, and Kentucky.  
 
Contractors working in Alabama will ensure necessary personnel meet requirements for 
Qualified Credentialed Professional as previously discussed in Section 1.5.2.2.  The Contractor 
shall conduct environmental protection/pollution control meetings for all Contractor personnel 
monthly.  The training and meeting agenda shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and contractual, installation 
and care of facilities (vegetative covers, etc.), and instruments required for monitoring purposes 
to ensure adequate and continuous environmental protection/pollution control.  Anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants, shall also be 
discussed. Other items to be discussed shall include recognition and protection of archaeological 
sites and artifacts. 
 
3.9 AGENCY CONTACT INFORMATION 
 
The following agency contacts are offered to the Contractor as suggestions on where to obtain 
more information. 
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Kentucky-- http://water.nr.state.ky.us/dow/dwkpdes.htm;  
Tennessee-- http://www.state.tn.us/environment/permits/conststrm.php;  
Alabama--http://www.adem.state.al.us/FieldOps/Permitting/Construction/Construction.htm; 
Mississippi-- http://www.deq.state.ms.us/MDEQ.nsf/page/epd_epdgeneral?OpenDocument 
 
Information regarding water quality protection: 
U. S. EPA – Region 4 
Water Management Division 
Wetlands Section 
Mr. Ronald J. Mikulak, Wetlands Section Chief  
61 Forsyth Street, South West 
Atlanta, GA 30303 
Phone: 404-562-9351/Fax: 404-562-9343 
Tennessee Department  
 of Environment and Conservation 
Division of Water Pollution Control 
Dan Eagar, Manager,  
7th Floor, L & C Annex  
401 Church Street  
Nashville, TN 37243  
Phone: 615-532-0708/Fax: 615-532-0046 

Alabama Department 
 of Environmental Management 
Field Operations Division 
Mining and Nonpoint Source Section 
Tim Forester, Chief 
P.O. Box 301463  
Montgomery, AL 36103-1463  
Phone: 333-394-4311/Fax: 334-394-4326  

 
Kentucky Department 
  for Environmental Protection 
Division of Water 
Water Quality Certification Section 
John Dovak, Supervisor  
Frankfort Office Park  
14 Reilly Road 
 Frankfort, KY 40601  
Phone: 502-564-3410 

Mississippi State Department 
  of Environmental Quality 
Office of Pollution Control,  
Surface Water Division 
Water Quality Management Branch 
Robert Seyfarth, Chief  
P.O. Box 10385  
Jackson, MS 39289  
Phone: 601-961-5160/Fax: 601-961-5376 

 
Information regarding Construction General Permit for stormwater discharges: 
U. S. EPA – Region 4 
Water Management Division 
Surface Water Permits & Facilities Branch 
NPDES and Biosolids Permits Section 
Mr. Mike Mitchell, Coordinator 
61 Forsyth Street, South West 
Atlanta, GA 30303-3104 
Phone: 404-562-9303 
Fax:     404-562-8692 
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Kentucky Department 
  for Environmental Protection 
Division of Water 
Kentucky Pollutant Discharge Elimination 
System (KPDES) Branch 
Mr. R. Bruce Scott, P.E., Manager 
14 Reilly Road 
Frankfort, Kentucky 40601 
Phone: (502) 564-3410 

Alabama Department 
 of Environmental Management 
Permits and Services Division 
Mr. Russell Kelly, Chief 
Post Office Box 301463 
Montgomery, Alabama 36130-1463 
Phone: (334) 271-7714/Fax (334) 394-4326 
 

Tennessee Department  
 of Environment and Conservation 
Division of Water Pollution Control 
Permits Section 
Ms. Saya Qualls, Manager 
6th Floor, L&C Annex 
401 Church Street 
Nashville, TN 37243-1534 
Phone: 615-532-0625/Fax: 615-532-0046 

Mississippi State Department 
  of Environmental Quality 
Environmental Permit Division 
General Permits Branch 
Mr. Jim Morris, Chief 
P.O. Box 10385 
2380 Hwy 80 West; Southport Center 
Jackson, MS 39289-0385 
Phone: 601-961-5151 

 
Information regarding erosion and sediment controls and best management practices: 
Kentucky Natural Resources and Environmental Protection Cabinet, Kentucky Division of 
Conservation and Division of Water.  Kentucky Best Management Practices for Construction 
Activities (August 1994).  On the web at: 
http://www.conservation.ky.gov/publications/construct1-8.pdf.  Write to Mr. Steve Coleman, 
Director, Kentucky Division of Conservation, 663 Teton Trail, Frankfort, KY 10601  (Phone: 
502-564-3080). 
 
Kentucky Natural Resources and Environmental Protection Cabinet, Kentucky Division of 
Conservation and Division of Water.  Field Handbook, Erosion and Sediment Control on 
Construction Sites (1987).  On the web at: http://water.nr.state.ky.us/dow/pubs/erosion.pdf.  
Write to Ms. Corinne Wells, Kentucky Division of Water, 14 Reilly Road, Frankfort, KY 40601 
(Phone: 502-564-3410).  
Tennessee Department of Environment and Conservation, Division of Water Pollution Control.  
Tennessee Erosion and Sediment Control Handbook.  A Guide for Protecting of State Waters 
through the use of Best Management Practices during Land Disturbing Practices (March 2002).  
On the web at: http://www.state.tn.us/environment/wpc/sed_ero_controlhandbook/.  Write to Mr. 
Robert Haley, P.E., Tennessee Department of Environment and Conservation, Division of Water 
Pollution Control, 6th Floor L&C Annex, 401 Church Street, Nashville, TN 37243-1534 (Phone: 
615-532-0625). 
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Alabama Soil and Water Conservation Committee, Montgomery Alabama.  Alabama Handbook 
for Erosion Control, Sediment Control, and Stormwater Management on Construction Sites and 
Urban Areas (July 2002).  On the web at: 
http://www.swcc.state.al.us/pdf/HANDBOOK_EROSIONCTRL.pdf.  Write to the State of 
Alabama, Soil and Water Conservation Committee, RSA Union Building, 100 North Union 
Street, Suite 334, P.O. Box 304800, Montgomery, AL 36130-4800, (Phone: 334-242-2620;  Fax: 
334-242-0551). 
Mississippi Forestry Commission.  Mississippi’s BMPs, Best Management Practices for Forestry 
in Mississippi (March 2000).  On the web at: http://www.mfc.state.ms.us/pdf/bmp2000.pdf.  
Write to the Mississippi Forestry Commission, 301 N. Lamar, Suite 300, Jackson, MS 39201  
(Phone: 601-359-1386). 
   
Center for Sustainable Design, Mississippi State University and the Watershed Science Institute 
of the Natural Resources Conservation Service (NRCS).  Compendium 2003.  the web at: 
http://www.wcc.nrcs.usda.gov/watershed/UrbanBMPs/index.html.  Document is available in 
both hard copy and compact disk format. 
 
 

END OF SECTION 01354
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CONTRACTOR CERTIFICATION STATEMENT:   
 
I certify that as Contractor I am aware of the requirements of the project and/or 
Delivery/Task Order Environmental Assessment (EA), and Federal, State, and local 
laws, regulations, and permits concerning environmental protection, pollution control, 
and abatement applicable to proposed operations carried out through this contract.  Any 
discrepancies found between contract requirements and EA(s) or these laws, 
regulations and permits shall be brought to the attention of the Contracting Officer.   
 
I also certify that as Contractor I am co-permittee with the US Army Corps of Engineers 
for projects undertaken by this contract.  I understand and will comply with terms and 
requirements of the NPDES Construction General Permit for Storm Water Discharges 
and associated site-specific Plan (reference Section 1.5) including best management 
practices (BMP) for erosion control. 
 
I understand it is my responsibility as Contractor for each Delivery/Task Order to 
prepare a site-specific plan detailing the proposed means by which erosion at the site 
will be controlled.  This plan shall contain all information required for NPDES 
Construction General Permit, and shall be provided to the Government for approval 
prior to starting construction.  Upon approval I shall provide a copy of the approved plan 
to the applicable State office for NPDES permitting along with a copy of the signed 
Certification Statement. A copy of each shall be retained at the construction site.   
 
I understand any delays caused by submitting a Plan with inadequate information are 
not the fault of the Government.   
 
For work in Alabama, I certify requirements for Qualified Credentialed Professionals 
(QCP) shall be met.   
 
 
 
____________________      ______________________________ 
 
Engineer      Designated Representative 
CELRN-EC-      Company XX (prime contractor) 
Nashville, TN 37214    town, state, USA       
(615)         () 
 
 
 
 
__________________________________ 
Administrative Contracting Officer 
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SUBCONTRACTOR CERTIFICATION STATEMENT:   
 
I certify that as a subcontractor whose activities may impact storm water quality, I have 
reviewed, am aware of, and will abide by all necessary environmental requirements, 
such as the project and/or Delivery/Task Order Environmental Assessment (EA), and 
Federal, State, and local laws, regulations, and permits (including the NPDES general 
permit with corresponding site-specific BMP) concerning environmental protection, 
pollution control, and abatement applicable to proposed operations of this project. 
 
I understand, as subcontractor, I shall not begin work at the site until the Government 
acknowledges that this Certification Statement is in order.   
 
 
 
 
______________________________ 
Designated Representative 
Prime Contractor Company 
 
 
 
 
 
______________________________ 
Designated Representative 
Subcontractor Company          
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SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 
 
  
PART 1 GENERAL 
 
1.1   REFERENCES 
  
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 
  
1.1.1 American Society for Testing and Materials (ASTM) 
  

ASTM D 3740 (1994a) Minimum Requirements for Agencies Engaged in the 
Testing and/or Inspection of Soil and Rock as Used in Engineering 
Design and Construction 

  
ASTM E 329 (1995b) Agencies Engaged in the Testing and/or Inspection of 

Materials Used in Construction 
 
1.2 PAYMENT 
  
Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 
 
  
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
  
The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clause entitled "Inspection of 
Construction."  The quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product which complies with the contract requirements.  The system 
shall cover all construction operations, both onsite and offsite, and shall be keyed to the proposed 
construction sequence.  The project superintendent will be held responsible for the quality of 
work on the job and is subject to removal by the Contracting Officer for non-compliance with 
quality requirements specified in the contract.  The project superintendent in this context shall 
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mean the individual with the responsibility for the overall management of the project including 
quality and production. 
  
3.2 QUALITY CONTROL PLAN 
  
3.2.1 General 
  
The Contractor shall furnish for review by the Government, not later than 10 days after receipt of 
notice to proceed, the Contractor Quality Control (CQC) Plan proposed to implement the 
requirements of the Contract Clause titled "Inspection of Construction."  The plan shall identify 
personnel, procedures, control, instructions, test, records, and forms to be used.  The Government 
will consider an interim plan for the first 60 days of operation.  Construction will be permitted to 
begin only after acceptance of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of work included in an 
accepted interim plan will not be permitted to begin until acceptance of a CQC Plan or another 
interim plan containing the additional features of work to be started. 
  
3.2.2 Content of the CQC Plan 
  
The CQC Plan shall include, as a minimum, the following to cover all construction operations, 
both onsite and offsite, including work by subcontractors, fabricators, suppliers, and purchasing 
agents: 
  
 a. A description of the quality control organization, including a chart showing lines of 

authority and acknowledgment that the CQC staff shall implement the three phase 
control system for all aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent. 

  
 b. The name, qualifications (in resume format), duties, responsibilities, and authorities 

of each person assigned a CQC function. 
  
 c. A copy of the letter to the CQC System Manager signed by an authorized official of 

the firm which describes the responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, including authority to 
stop work which is not in compliance with the contract.  The CQC System Manager 
shall issue letters of direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of these letters will also be 
furnished to the Government. 

  
 d. Procedures for scheduling, reviewing, certifying, and managing submittals, including 

those of subcontractors, offsite fabricators, suppliers, and purchasing agents.  These 
procedures shall be in accordance with Section 01330 SUBMITTAL PROCEDURES. 
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 e. Control, verification, and acceptance testing procedures for each specific test to 
include the test name, specification paragraph requiring test, feature of work to be 
tested, test frequency, and person responsible for each test.  (Laboratory facilities will 
be approved by the Contracting Officer.) 

  
 f. Procedures for tracking preparatory, initial, and follow-up control phases and control, 

verification, and acceptance tests including documentation. 
  
 g. Procedures for tracking construction deficiencies from identification through 

acceptable corrective action.  These procedures will establish verification that 
identified deficiencies have been corrected. 

  
 h. Reporting procedures, including proposed reporting formats. 
  
 i. A list of the definable features of work.  A definable feature of work is a task which is 

separate and distinct from other tasks and has separate control requirements.  It could 
be identified by different trades or disciplines, or it could be work by the same trade 
in a different environment.  Although each section of the specifications may generally 
be considered as a definable feature of work, there are frequently more than one 
definable feature under a particular section.  This list will be agreed upon during the 
coordination meeting. 

  
3.2.3 Acceptance of Plan 
  
Acceptance of the Contractor's plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction.  The 
Government reserves the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the quality specified. 
 
3.2.4 Notification of Changes 
  
After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in writing 
of any proposed change.  Proposed changes are subject to acceptance by the Contracting Officer. 
  
3.3 COORDINATION MEETING 
  
After the Preconstruction Conference, before start of construction, and prior to acceptance by the 
Government of the CQC Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control system.  During the 
meeting, a mutual understanding of the system details shall be developed, including the forms for 
recording the CQC operations, control activities, testing, administration of the system for both 
onsite and offsite work, and the interrelationship of Contractor's Management and control with 
the Government's Quality Assurance.  Minutes of the meeting shall be prepared by the 
Government and signed by both the Contractor and the Contracting Officer.  The minutes shall 
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become a part of the contract file.  There may be occasions when subsequent conferences will be 
called by either party to reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor. 
 
3.4 QUALITY CONTROL ORGANIZATION 
  
3.4.1 General 
  
The requirements for the CQC organization are a CQC System Manager and sufficient number 
of additional qualified personnel to ensure contract compliance.  The Contractor shall provide a 
CQC organization which shall be at the site at all times during progress of the work and with 
complete authority to take any action necessary to ensure compliance with the contract.  All 
CQC staff members shall be subject to acceptance by the Contracting Officer. 
  
3.4.2 CQC System Manager 
  
The Contractor shall identify as CQC System Manager an individual within the onsite work 
organization who shall be responsible for overall management of CQC and have the authority to 
act in all CQC matters for the Contractor.  The CQC System Manager shall be a graduate 
engineer, or a graduate of construction management, with a minimum of 3 years construction 
experience on construction similar to this contract, or a technician with 5 yrs.. construction 
quality management experience.  This CQC System Manager shall be on the site at all times 
during construction and will be employed by the prime Contractor.  The CQC System Manager 
may also have duties as project superintendent in addition to quality control.   An alternate for 
the CQC System Manager will be identified in the plan to serve in the event of the System 
Manager's absence.  The requirements for the alternate will be the same as for the designated 
CQC System Manager. 
 
3.4.3 CQC Personnel 
  
In addition to CQC personnel specified elsewhere in the contract, the Contractor shall provide as 
part of the CQC organization, as needed, specialized personnel to assist the CQC System 
Manager for the following areas: electrical, mechanical, civil, structural, environmental, 
architectural, materials technician, and submittals clerk.  These individuals shall: be employed by 
the prime contractor, unless waived in writing by the contracting officer; be responsible only to 
the CQC system manager;  be physically present at the construction site during work on their 
areas of responsibility; have the necessary education and/or experience in accordance with the 
experience matrix listed herein. These individuals may perform other duties but must be allowed 
sufficient time to perform their assigned quality control duties as described in the Quality 
Control Plan. 
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 Experience Matrix  
Area Qualifications  

a. Civil  Graduate Civil Engineer with 2 years 
experience in the type of work being 
performed on this project or technician with 5 
yrs. related experience  

b. Architectural  Graduate Architect with 2 yrs. experience or 
person with 5 yrs. related experience  

c. Environmental  Graduate Environmental Engineer with 3 yrs. 
experience  

d. Submittals Submittal Clerk with 1 yr. experience  
e. Concrete, Pavements Materials Technician with 2 yrs. 
    and Soils experience for the appropriate area 

 
3.4.4 Additional Requirement 
  
In addition to the above experience and education requirements, and within ninety (90) days of 
his appointment, the CQC System Manager shall have completed the course entitled "Construc-
tion Quality Management For Contractors" or shall have a certificate of this training within the 
last 5 years.   
 
3.4.5 Organizational Changes 
  
The Contractor shall maintain his CQC staff at full strength at all times.  When it is necessary to 
make changes to the CQC staff the Contractor shall revise the CQC Plan to reflect the changes 
and submit the changes to the Contracting Officer for acceptance. 
  
3.5 SUBMITTALS 
  
Submittals shall be made as specified in Section 01330 SUBMITTAL PROCEDURES.  The 
CQC organization shall be responsible for certifying that all submittals are in compliance with 
the contract requirements. 
  
3.6  CONTROL 
  
Contractor Quality Control is the means by which the Contractor ensures that the construction, to 
include that of subcontractors and suppliers, complies with the requirements of the contract.  At 
least three phases of control shall be conducted by the CQC System Manager for each definable 
feature of work as follows: 
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3.6.1 Preparatory Phase 
  
This phase shall be performed prior to beginning work on each definable feature of work, after 
all required plans/documents/materials are approved/accepted, and after copies are at the work 
site.  This phase shall include: 
  
 a. A review of each paragraph of applicable specifications. 
  
 b. A review of the contract drawings. 
  
 c. A check to assure that all materials and/or equipment have been tested, submitted, 

and approved. 
  
 d. Review of provisions that have been made to provide required control inspection and 

testing. 
  
 e. Examination of the work area to assure that all required preliminary work has been 

completed and is in compliance with the contract. 
  
 f. A physical examination of required materials, equipment, and sample work to assure 

that they are on hand, conform to approved shop drawings or submitted data, and are 
properly stored. 

  
 g. A review of the appropriate activity hazard analysis to assure safety requirements are 

met. 
  
 h. Discussion of procedures for controlling quality of the work including repetitive 

deficiencies.  Document construction tolerances and workmanship standards for that 
feature of work. 

  
 i. A check to ensure that the portion of the plan for the work to be performed has been 

accepted by the Contracting Officer. 
  
 j. Discussion of the initial control phase. 
  
 k. The Government shall be notified at least 48 hours in advance of beginning any of the 

required actions of the preparatory control phase.  This phase shall include a meeting 
conducted by the CQC System Manager and attended by the project superintendent, 
other CQC personnel (as applicable), and the foreman responsible for the definable 
feature.  The results of the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC System Manager and attached to the daily CQC report.  
The Contractor shall instruct applicable workers as to the acceptable level of 
workmanship required in order to meet contract specifications. 
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 l.  A review of Activity Environmental Analysis as described in Section 01354, 
Paragraph 1.6. 

 
 3.6.2 Initial Phase 
  
This phase shall be accomplished at the beginning of a definable feature of work.  The following 
shall be accomplished: 
  
 a.  A check of work to ensure that it is in full compliance with contract requirements.  

Review minutes of the preparatory meeting. 
  
 b. Verify adequacy of controls to ensure full contract compliance.  Verify required 

control inspection and testing. 
  
 c. Establish level of workmanship and verify that it meets minimum acceptable 

workmanship standards.  Compare with required sample panels as appropriate. 
  
 d. Resolve all differences. 
  
 e. Check safety to include compliance with and upgrading of the safety plan and activity 

hazard analysis.  Review the activity analysis with each worker. 
  
 f. The Government shall be notified at least 24 hours in advance of beginning the initial 

phase.  Separate minutes of this phase shall be prepared by the CQC System Manager 
and attached to the daily CQC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up phases. 

  
 g. The initial phase should be repeated for each new crew to work onsite, or any time 

acceptable specified quality standards are not being met. 
 
3.6.3 Follow-up Phase 
  
Daily checks shall be performed to assure control activities, including control testing, are 
providing continued compliance with contract requirements, until completion of the particular 
feature of work.  The checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to the start of additional 
features of work which may be affected by the deficient work.  The Contractor shall not build 
upon nor conceal non-conforming work. 
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3.6.4 Additional Preparatory and Initial Phases 
  
Additional preparatory and initial phases shall be conducted on the same definable features of 
work if the quality of on-going work is unacceptable, if there are changes in the applicable CQC 
staff, onsite production supervision or work crew, if work on a definable feature is resumed after 
a substantial period of inactivity, or if other problems develop. 
  
3.7 TESTS 
 
3.7.1 Testing Procedure 
  
The Contractor shall perform specified or required tests to verify that control measures are 
adequate to provide a product which conforms to contract requirements.  Upon request, the 
Contractor shall furnish to the Government duplicate samples of test specimens for possible 
testing by the Government.  Testing includes operation and/or acceptance tests when specified.  
The Contractor shall procure the services of a Corps of Engineers approved testing laboratory or 
establish an approved testing laboratory at the project site.  The Contractor shall perform the 
following activities and record and provide the following data: 
  

a. Verify that testing procedures comply with contract requirements. 
  

b. Verify that facilities and testing equipment are available and comply with testing 
standards. 

  
c. Check test instrument calibration data against certified standards. 

  
d. Verify that recording forms and test identification control number system, including 

all of the test documentation requirements, have been prepared. 
  

e. Results of all tests taken, both passing and failing tests, shall be recorded on the CQC 
report for the date taken.  Specification paragraph reference, location where tests were 
taken, and the sequential control number identifying the test will be given.  If 
approved by the Contracting Officer, actual test reports may be submitted later with a 
reference to the test number and date taken.  An information copy of tests performed 
by an offsite or commercial test facility will be provided directly to the Contracting 
Officer.  Failure to submit timely test reports as stated may result in nonpayment for 
related work performed and disapproval of the test facility for this contract. 

  
3.7.2 Testing Laboratories 
  
3.7.2.1   Capability Check 
  
The Government reserves the right to check laboratory equipment in the proposed laboratory for 
compliance with the standards set forth in the contract specifications and to check the laboratory 
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technician's testing procedures and techniques.  Laboratories utilized for testing soils, concrete, 
asphalt, and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329. 
  
3.7.2.2   Capability Recheck 
  
If the selected laboratory fails the capability check, the Contractor will be assessed a charge of  
$1,000.00 to reimburse the Government for each succeeding recheck of the laboratory or the 
checking of a subsequently selected laboratory.  Such costs will be deducted from the contract 
amount due the Contractor. 
  
3.7.3 On-Site Laboratory 
  
The Government reserves the right to utilize the Contractor's control testing laboratory and 
equipment to make assurance tests and to check the Contractor's testing procedures, techniques, 
and test results at no additional cost to the Government. 
  
3.7.4 Furnishing or Transportation of Samples for Testing 
 
Costs incidental to the transportation of samples or materials will be borne by the Contractor.  
Samples of materials for test verification and acceptance testing by the Government shall be 
delivered to the Corps of Engineers Waterways Experiment Station, f.o.b., at the following 
address:  
  

Waterways Experiment Station 
CE WES-GS 
3909 Halls Ferry Road 
Vicksburg, MS    39180 

 
Coordination for each specific test, exact delivery location, and dates will be made through the 
Area Office. 
 
3.8 COMPLETION INSPECTION 
  
3.8.1 Punch-Out Inspection 
  
Near the completion of all work or any increment thereof established by a completion time stated 
in the Special Clause entitled "Commencement, Prosecution, and Completion of Work," or stated 
elsewhere in the specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved drawings and 
specifications.  Such a list of deficiencies shall be included in the CQC documentation, as 
required by paragraph DOCUMENTATION below, and shall include the estimated date by 
which the deficiencies will be corrected.  The CQC System Manager or staff shall make a second 
inspection to ascertain that all deficiencies have been corrected.  Once this is accomplished, the 
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Contractor shall notify the Government that the facility is ready for the Government Pre-Final 
inspection. 
 
3.8.2 Pre-Final Inspection 
  
The Government will perform this inspection to verify that the facility is complete and ready to 
be occupied.  A Government Pre-Final Punch List may be developed as a result of this 
inspection.  The Contractor's CQC System Manager shall ensure that all items on this list have 
been corrected before notifying the Government so that a Final inspection with the customer can 
be scheduled.  Any items noted on the Pre-Final inspection shall be corrected in a timely manner.  
These inspections and any deficiency corrections required by this paragraph shall be 
accomplished within the time slated for completion of the entire work or any particular 
increment thereof if the project is divided into increments by separate completion dates. 
 
3.8.3 Final Acceptance Inspection 
  
The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer's Representative shall be in attendance at this 
inspection.  Additional Government personnel including, but not limited to, those from Base/Post 
Civil Facility Engineer user groups, and major commands may also be in attendance.  The final 
acceptance inspection will be formally scheduled by the Contracting Officer based upon results 
of the Pre-Final inspection.  Notice shall be given to the Contracting Officer at least 14 days 
prior to the final acceptance inspection and shall include the Contractor's assurance that all 
specific items previously identified to the Contractor as being unacceptable, along with all 
remaining work performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor to have all contract work 
acceptably complete for this inspection will be cause for the Contracting Officer to bill the 
Contractor for the Government's additional inspection cost in accordance with the contract clause 
titled "Inspection of Construction". 
 
3.9 DOCUMENTATION 
  
The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, the 
following information: 
  
 a. Contractor/subcontractor and their area of responsibility. 
  
 b. Operating plant/equipment with hours worked, idle, or down for repair. 
  
 c. Work performed each day, giving location, description, and by whom.  When 

Network Analysis (NAS) is used, identify each phase of work performed each day by 
NAS activity number. 
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 d. Test and/or control activities performed with results and references to specifica-

tions/drawings requirements.  The control phase should be identified (Preparatory, 
Initial, Follow-up).  List deficiencies noted along with corrective action. 

  
 e. Quantity of materials received at the site with statement as to acceptability, storage, 

and reference to specifications/drawings requirements. 
  
 f.  Submittals reviewed, with contract reference, by whom, and action taken. 
  
 g. Off-site surveillance activities, including actions taken. 
 
 h. Job safety evaluations stating what was checked, results, and instructions or 

corrective actions. 
  
 i. Instructions given/received and conflicts in plans and/or specifications. 
  
 j. Contractor's verification statement. 
  
These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  These records 
shall cover both conforming and deficient features and shall include a statement that equipment 
and materials incorporated in the work and workmanship comply with the contract.  The original 
and one copy of these records in report form shall be furnished to the Government daily within 
24 hours after the date(s) covered by the report, except that reports need not be submitted for 
days on which no work is performed.  As a minimum, one report shall be prepared and submitted 
for every seven days of no work and on the last day of a no work period.  All calendar days shall 
be accounted for throughout the life of the contract.  The first report following a day of no work 
shall be for that day only.  Reports shall be signed and dated by the CQC System Manager.  The 
report from the CQC System Manager shall include copies of test reports and copies of reports 
prepared by all subordinate quality control personnel. 
 
3.9.1 As-Built Drawings 
 
During the progress of the job, the Contractor shall keep a careful record at the jobsite of all 
changes and corrections from the layouts shown on the drawings.  The Contractor shall enter 
such changes and corrections on as-built drawings promptly but in no case later than on a weekly 
basis.  If the Contractor fails to maintain the as-built drawings as required herein, the Contracting 
Officer will deduct from the monthly progress payment, an amount representing the estimated 
monthly cost of maintaining the as-built drawings.  Upon completion, the Contractor shall 
furnish to the Contracting Officer two (2) completed sets of as-built drawings.  These sets shall 
be a reproducible.  These drawings shall show all changes and revisions made up to the time the 
work is completed and accepted and shall reflect any changes, alterations adjustments or 
modifications resulting from approved shop drawings.  Changes must be reflected on all sheets 
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affected by the change.  Changes shall include marking the as-built drawings to reflect structural 
details, foundation layouts, equipment, sizes, and other extensions of design, that could not be 
shown in the original contract documents because the exact details were not known until after the 
time of approved shop drawings.  All shop drawings such as erection and fire protection, which 
are used by the Contractor to show the as-built condition, shall be provided on 3 mil single matte 
mylar. Final payment with respect to separately priced facilities or the contract as a whole, will 
be withheld until proper as-built drawings have been furnished to and accepted by the 
Contracting Officer.  
 
CADD Format.  As an option, the Contractor may maintain and provide the required as-built 
drawings in a Microstation format acceptable to the Contracting Officer, in lieu of the above 
described marked-up printed set.   
 

a. The as-built drawings shall indicate, in addition to all changes and corrections, the 
actual location, kinds and sizes of all sub-surface utility lines and monitoring 
devices. In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered over 
or obscured, the as-built drawings shall show, by offset dimensions to two 
permanently fixed surface features, the end of each run including each change in 
direction.  Valves, splice boxes and similar appurtenances shall be located by 
dimensioning along the utility run from a reference point.  The average depth 
below the surface of each run shall also be recorded.  

 
b. For projects where portions of construction are to be occupied or activated prior 

to overall project completion, including portions of utility systems, as-built 
drawings for those portions of the facility being occupied or activated shall be 
supplied at that time.  This same as-built information previously furnished must 
also be shown on the final set of as-built drawings only in cases where it is 
required to show portions of the project not previously occupied or activated. 

 
3.10 PROGRESS AND WORK PHOTOGRAPHS 
 
The Contractor shall, during the progress of the project, furnish the Government progress 
photographs to depict progress and work conditions of the site construction.  The work photo-
graphs shall be taken at project initiation, at monthly intervals thereafter, and after completion of 
work. 
 
3.10.1  Photographs 
 
Photographs depicting progress shall be delivered to the Government along with each request for 
payment.  Photographs depicting specific work, as specified above, shall be submitted with the 
monthly request for payment in the month which the work took place. The progress photographs 
shall be taken from not less than two positions for each work area. They shall show, inasmuch as 
practical, work accomplished since the previous photographs. Project initiation photographs shall 
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be taken from the same location and angle as the project completion photographs.  The 
photographs shall be high-resolution digital images saved as JPEG (Joint Photographic Experts 
Group) files, or other acceptable compressed format.  The resolution shall be no less than 1024 x 
768 pixels.  Each photograph shall be identified by the date and number of exposure, plus a brief 
description of the work photographed. The photographs shall be furnished to the Government in 
a 3-1/2” HD floppy diskette, or other acceptable media, by the time stipulated above.  No 
separate payment shall be made for these services and all costs in connection thereto shall be 
considered incidental to costs of the representative work area. 
 
3.10.2  Delinquent Photographs 
 
For each month the Contractor fails to submit progress and work photographs, the Contracting 
Officer may retain $200.00 or 10 percent of the progress payment, whichever is greater, in 
accordance with Contract Clause PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS.   Also, in accordance with Clause INSPECTION OF CONSTRUCTION, the 
Contracting Officer may, by contract or otherwise, have the progress and work photographs 
taken and modify the contract amount to reflect the charges for these photographs.  
 
3.11 SAMPLE FORMS 
  
Sample forms are enclosed at the end of this section. 
 
3.12 NOTIFICATION OF NONCOMPLIANCE 
  
The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective action after receipt of 
such notice.  Such notice, when delivered to the Contractor at the worksite, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages by the Contractor. 
  
3.13 DEFICIENCY TRACKING SYSTEM 
 
The Contractor shall maintain a cumulative list of deficiencies identified for the duration of the 
project.  Deficiencies to be listed include those identified by the Contractor's Quality Control 
observations, test failures, Government oral observations and Notifications of Noncompliance.  
As a minimum, the list shall include the information contained in the Deficiency List attached at 
the end of this section.  A current copy of the list shall be maintained at the project site at all 
times and shall be made available for review by Government personnel.  Copies of updated 
listings shall be submitted to the CO at least every 30 days.  Payment will be withheld for 
deficient work until it has been corrected. 
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END OF SECTION 01451 



CONTRACTOR’S QUALITY CONTROL REPORT (QCR)
(ER 1180-1-6) 

DATE: REPORT NO.

CONTRACT NUMBER AND NAME OF CONTRACTOR: DESCRIPTION AND LOCATION OF THE WORK:

WEATHER CLASSIFICATION: CLASSIFICATION:
CLASS A  No interruptions of any kind from weather conditions occurring on this
                or previous shifts. CLASS _______________
CLASS B  Weather occurred during this shift that caused a complete stoppage of all work. TEMPERATURE:
CLASS C  Weather occurred during this shift that caused a partial stoppage of work.
CLASS D  Weather overhead excellent or suitable during shift. Work completelly stopped MAX _____   MIN _____
                due to previous adverse weather. PRECIPITATION:
CLASS E  Weather overhead excellent or suitable during shift but work partially stopped
                due to previous adverse weather. 
OTHER    Explain. INCHES _______________
CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:
              (Attach listof items of equipment either idle or working as appropriate.)

a.  ____________________________________________________________________________________________
b.  ____________________________________________________________________________________________
c.  ____________________________________________________________________________________________
d.  ____________________________________________________________________________________________
e.  ____________________________________________________________________________________________
f.  ____________________________________________________________________________________________
g.  ____________________________________________________________________________________________
1. WORK PERFORMED TODAY:(Indicate location and description of work performed.  Refer to work performed
               by prime and/or subcontractors by letter in Table above.) 

2. TYPE AND RESULTS OF INSPECTION:(Indicate wether: P-Preparatory, I-Initial, or F-Follow-up and include
             satisfactory work completed or deficiencies with action to be taken.)

3.  TESTS REQUIRED BY PLANS AND/OR SPECIFICATIONS PERFORMED AND RESULTS OF TESTS:



4.  VERBAL INSTRUCTIONS RECEIVED:(List any instruction given by the Government personnel on construction
              deficiencies, retesting required, etc., with action to be taken.)

5.  REMARKS: Cover any conflicts in plans, specifications or instructions: acceptability of incoming materials;  
               offsite surveillance activities; progress of work, delays, causes and extent thereof; days  of no work
               with reasons for same.) 

6.  SAFETY: Include any infractions of approved safety plan, safety manual or instruction from Government personnel.
     Specify corrective action taken.) 

SAFETY INSPECTOR

7.  CONTRACTOR’S CERTIFICATION:  I certify that the above report is complete and correct and that all material and 
     equipment used, work performed and tests conducted during this reporting period were in strict compliance with
     the contract plans and specifications except as noted above. 

_________________________________________________________
CONTRACTOR QUALITY CONTROL SYSTEM MANAGER          



DEFICIENCY LIST

CONTRACT NO.:   ___________________________ PROJECT: _______________________________

DEFICIENCY CORRECTION

DEFIC.
NO. DESCRIPTION

DATE
OBSERVED

CQC
REPORT
NO.

DATE
CORRECTED

CQC
REPORT

NO. COMMENTS
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SECTION  02112 
 

CLEARING, GRUBBING, EXCAVATION, AND SEEDING 
 
 

PART 1 GENERAL 
 
1.1 SCOPE 
 
The work covered by this section consists of furnishing plant, labor, materials, supplies, and 
equipment for performing all operations necessary for clearing, grubbing, excavation, seeding 
and disposal of materials, complete, as specified herein and as shown on the contract documents. 
 
1.2 REFERENCES 
 
1.2.1 Work in Tennessee, Kentucky, Alabama, and Mississippi 
 
The materials, equipment, and workmanship shall be in accordance with each States’ applicable 
portions for road and bridge construction manuals listed below unless otherwise noted in these 
specifications.  These State manuals are herein referred to as “Standard Specifications,” except 
as otherwise specified.  In the Standard Specifications change the words as listed in the State 
publications to the following.  Note, Kentucky changes are noted in parentheses.   
 
 
State (for Kentucky only: Commonwealth)   to Government 
Department (for Kentucky only: Cabinet)   to Corps of Engineers 
Commissioner       to Contracting Officer 
Engineer       to Contracting Officer 
 
U.S. Department of Transportation,  
Federal Highway Administration, 
 Standard Specifications For Construction 
 of Roads and Bridges on Federal Highway Projects, FP-96, 1996. 
  Division 200 – Earthwork; Section 201- Clearing and Grubbing 
 
http://www.efl.fha.dot.gov/design/design.htm 
 
Federal Highway Administration 
Eastern Federal Lands Highway Division 
21400 Ridgetop Circle 
Sterling, VA 20166-6511 
 
1-800-892-8776 
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Tennessee Department of Transportation, Bureau of 
Highways, Standard Specifications for Road and Bridge 
Construction, 1995, and supplemental specifications. 
 
http://www.tdot.state.tn.us/construction/specbook.htm
 
Tennessee Department of Transportation 
James K. Polk Building, Suite 700 
505 Deaderick Street 
Nashville, TN 37243-0349 
 
(615) 741-2848 

Kentucky Transportation Cabinet, Department of Highways, 
Standard Specifications for Road and Bridge Construction, 
 Edition of 2000, and the Supplemental Specifications to the 
Standard Specifications for Road and Bridge Construction, 1998 
http://www.kytc.state.ky.us/construction/Spec2000/pdffiles.html
 
The Kentucky Transportation Cabinet 
Division of Construction, Room 408 
501 High Street 
Frankfort, KY 40622 
 
(502) 564-4780 

Mississippi Department of Transportation, 
MDOT Standard Specifications for Road & Bridge 
Construction, 1990, and 1996. 
 
http://www.gomdot.com/business/specs.htm 
 
Mississippi Department of Transportation 
Construction Division 73-01 
Box 1850 
Jackson, MS 39215-1850 
 
(601)359-7322) 

Alabama Department of Transportation, 
Standard Specifications for Highway Construction, 
2002 Edition.  
 
http://www.dot.state.al.us/Bureau/construction/index.htm 
 
Alabama Department of Transportation 
Construction Bureau 
1409 Coliseum Blvd. 
Montgomery, Alabama 
 
(334) 242-6208 

 
1.3 SUBMITTALS 
 
Submit the following in accordance with Section 01330 SUBMITTAL PROCEDURES. 
 
1.3.1 Construction and Site Safety Plans 
 
After award of the contract, the Contractor shall, in writing, submit a Construction Plan to the 
Contracting Officer detailing the activities to take place during construction.  The plan shall 
include activities in the investigation of historical, archaeological, and cultural resources; those 
operations which will be performed from the floating plant and barges; and compaction 
requirements of fill materials.  After issuance of a task order, this plan may be required to be 
amended to depict possible operations which will be performed on land; requirements for saving 
trees at the top of the bank and any other trees which can be salvaged during construction and 
plans for temporary construction access or construction of working platforms.  Since site specific 
work will be as per the issued Task Orders, the Government will require that a Site Specific 
Safety Plan be submitted for approval at the time of the Preconstruction meeting for each Task 
Order.  The Contractor shall not begin work until approval of the Construction Plan and Site 
Specific Safety Plan have been made. 
 
1.4 MEASUREMENT AND PAYMENT 
 
1.4.1 Initial Surveys 
 
No separate payment shall be made for survey work as described in Paragraph 1.8.2 of Contract 
Technical Specification Section 02275. 
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1.4.2 Clearing and Grubbing 
 
Measurement shall be by the acre.  Payment shall be made at the contract unit price per acre for 
"Clearing and Grubbing - Minimum", "Clearing and Grubbing - Moderate", "Clearing and 
Grubbing - Dense".  “Clearing and Grubbing - Minimum” is defined as minimum growth such as 
bushes, few trees and a possibility of some large rocks.  “Clearing and Grubbing - Moderate” is 
defined as moderate growth with more trees with a caliper greater than 4 inches than bushes 
(approximately 30 to 60% of the site is trees), and/or large rocks exist on the site.  “Clearing and 
Grubbing - Dense” is defined as dense growth with more than 60% covered by trees. 
 
1.4.3 Excavation, Unclassified 
 
Measurement shall be by the number of cubic yards of material acceptably excavated and 
redistributed or removed from the site as directed in the field or as specified herein, measured in 
original position, and computed by the average end-area method.  This measurement does not 
include any yardage excavated without authorization beyond the indicated slope lines or the 
yardage of any material which is to be used for purposes other than those directed.  The final 
cross-sectional area measured for each station or fraction thereof, shall not include water, mud, 
or muck which cannot be drained.  No distinction shall be made between materials which are 
excavated in the dry or wet.  Payment shall be made at the contract unit price per cubic yard for 
"Unclassified Excavation", which price shall constitute full compensation for all plant, 
equipment, tools, labor, materials, and supplies necessary to complete the work. 
 
1.4.4 Disposal 
 
No separate payment shall be made for disposal of cleared, grubbed, and excavated materials or 
any other site debris.  All costs associated with disposal shall be considered incidental to the 
costs of clearing and grubbing and/or excavation. 
 
1.4.5 Seeding 
 
1.4.5.1  Temporary Seeding 
 
Measurement shall be by the unit MSF (1,000 square feet).  Payment shall be made at the 
contract unit price per unit for "Temporary Seeding."  All associated costs shall be considered 
incidental to temporary seeding including mulch. 
 
1.4.5.2  Permanent Seeding 
 
Measurement shall be by the unit MSF (1,000 square feet).  Payment shall be made at the 
contract unit price per unit for "Permanent Seeding."  All associated costs shall be considered 
incidental to permanent seeding including fertilizer, mulch, and water. 
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1.4.6 Floating Plant 
 
Measurement shall be by the unit “each” for delivery, set-up and removal of the floating plant 
operation for the duration of a Task Order.  Payment shall be made at the contract unit price for: 
“Floating Plant Assembly/ Disassembly - Area 1”, 
“Floating Plant Assembly/ Disassembly - Area 2”, 
“Floating Plant Assembly/ Disassembly - Area 3”, or 
“Floating Plant Assembly/ Disassembly - Area 4.” 
Payment shall be inclusive of all labor, materials and equipment to perform each separate bid 
item. 
 
1.4.7 Historical, Archaeological, And Cultural Resources. 
 
Measurement shall be by the hour of performing duties on site by the Archaeological team. 
Payment shall be made at the contract unit price per hour for "Archaeologist." 
 
 
PART 2 PRODUCTS 
 
2.1 SEEDING FOR RESTORATION OF LANDSCAPE 
 
2.1.1  Seed 
Any and all seed used shall meet the requirements of the Tennessee Department of Agriculture 
and no "Below Standard" seed will be accepted.  Grass seed furnished shall be packed in new 
bags or bags that are sound and not mended and shall be labeled in accordance with USDA rules 
and regulations under the Federal Seed Act in effect on the date of invitation for bids.  Seed 
which has become wet, moldy, or otherwise damaged in transit or in storage will not be 
acceptable.   
 
2.1.2 Permanent Seeding 
 
The Contractor shall use, at his option, either of the following seed mixtures: 
 

a.  Habitat management Native Grass and Wildflower Mixture 1A, as produced by: 
Sharp Brothers Seed Company of Missouri, Inc., or approved equal 
396 S.W. Davis St. – Ladue 
Clinton, MO 64735-9058 
1-800-451-3779 or (660) 885-7551 
 

Seed Mix    Seed Mix Contents   Seeding Dates 
Big Bluestem,  1.8 lbs PLS      

Mixture 1A    Indiangrass, 2.0 lbs PLS  15 March - 30 May 
Little Bluestem, 1.5 lbs PLS 
Sideoats Gamma, 0.5 lbs PLS 
Switchgrass, 0.2 lbs PLS 
Total  6.0 lbs PLS (Pure Live Seed) 
plus wildflowers,  0.25 lbs 
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b.  “Prairie Mix,” or approved equal, as packaged by: 
Wildlife Nurseries 
Oshkosh, Wisconsin 

 
Seed Mix    Seed Mix Contents    Seeding Dates 
    Haskeil Sideoats        
Prairie Mix    Alamo Switchgrass   15 March - 30 May 

Kow Big Bluestem 
Cheyenne Indiangrass 
Cimarron Little Bluestem 
Sand Lovegrass 
Plains Buffalograss 
Misc. additional wildflowers 

 
Seed shall be uniformly mixed and shipped to the job site in bags fully labeled stating the seed 
mixture, name and address of the supplier, net weight and contents.  All seed shall be a minimum 
of 95 percent pure with a minimum germination of 65 percent.  No seed shall contain more than 
five percent weed seeds by weight.  No seed shall contain more than 18 noxious weed seeds or 
bulblets per ounce.  At the discretion of the Contracting Officer, samples of seed may be taken 
for compliance with these specifications. 
 
2.1.3 Temporary Seeding 
 
Only rye grain (secale cereale) or annual ryegrass (lolium multiflorum) seed shall be used for 
temporary seeding.  Seed shall be uniformly mixed and shipped to the job site in bags fully 
labeled stating the seed species, name and address of the supplier, net weight and contents.  All 
seed shall be a minimum of 95 percent pure with a minimum germination of 65 percent.  No seed 
shall contain more than five percent weed seeds by weight.  No seed shall contain more than 18 
noxious weed seeds or bulblets per ounce.  At the discretion of the Contracting Officer, samples 
of seed may be taken for compliance with these specifications 
 
2.2 GRANULAR FERTILIZER 
 
Fertilizer for permanent seeding shall be a commercial grade fertilizer, uniform in composition, 
granular, free-flowing, and suitable for application with approved equipment.  The fertilizer shall 
be contained in bags fully labeled stating the net weight, brand and grade, guaranteed analysis, 
and name and address of the manufacturer.  Fertilizer shall comply with local, state, and Federal 
fertilizer laws.  Composition percentages by weight shall be as follows: 
 
 Nitrogen 10 percent 
 Available Phosphoric Acid 10 percent 
 Soluble Potash 10 percent 
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2.3      SURFACE EROSION CONTROL BLANKET 
 
Surface Erosion Control Blanket shall be a machine produced mat of wood excelsior formed 
from a web of interlocking wood fibers; covered on one side with either knitted straw blanket-
like mat construction; covered with biodegradable plastic mesh; or interwoven biodegradable 
thread, plastic netting, or twisted kraft paper cord netting. 
 
2.4 VEGETATIVE MULCH 
 
Material for temporary and permanent seed mulching shall be air dried baled straw reasonably 
free of noxious weeds and seeds or other materials detrimental to plant growth.  Straw shall be 
stalks with an average length of 10-inches and made of rye, oats, wheat, or other approved grain 
crops.  Mulch materials shall be bright in color and shall not be musty, moldy, or in an advanced 
stage of decomposition.   
 
2.5 WATER 
 
Water shall be fresh and free of injurious amounts of oil, acid, alkali, salts, or other materials 
harmful to the growth of grass.  It shall be subject to the approval of the Contracting Officer 
prior to use. 
 
 
PART 3 EXECUTION 
 
3.1 CLEARING AND GRUBBING 
 
All areas on which stone protection is to be constructed shall be cleared of trees, logs, stumps, 
underbrush, rubbish, structures and other perishable materials.  Clearing and grubbing shall be 
performed from the top of the slope to the riverward limit of the slope protection, within the 
construction work limits.  Trees to remain shall be limited to the survivable trees, as determined 
by the Contracting Officer, located at the top of the bank whenever possible.  Measures to be 
taken by the Contractor for the protection of trees shall be submitted to the Contracting Officer 
before the Contractor begins clearing and grubbing operations.  Clearing for the Contractors 
access, facilities, and project site areas shall be kept to a minimum unless otherwise approved by 
the Contracting Officer. 
 
3.1.1 Historical, Archaeological, And Cultural Resources 
 
3.1.1.1 Potential and/or Known Historic, Archaeological, and Cultural Resources 
 
The Contractor’s work area(s) may include the general location of property listed on the National 
Register of Historic Places or have the potential to produce historic, cultural or archaeological 
resources. The historic importance of any known site(s) will be stated in the Task Order as well 
as the number of hours an archaeologist will be required to be on site during all construction 
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activities.  All directions as to the handling of resources discovered during the execution of a 
Task Order shall be at the Direction of the Contracting Officer. 
 
3.1.1.2 Archaeological Monitoring 
 
The Contractor shall develop, and if so directed, implement a program of archaeological 
monitoring prior to execution of a Task Order, during clearing and grubbing activities, during 
project construction excavation activities or as otherwise stated in the Task Order.  The 
Contractor may also have to provide archaeological services if the discovery of items as defined 
in Section 01354, paragraph 3.2.2 are made during the execution of the Task Order.  The 
Contractor will ensure that monitoring of project construction is conducted by an archaeologist 
meeting the Secretary of the Interior’s Professional Qualifications Standards (48 FR 44738-9) 
and the standards defined and required by the relevant State Historic Preservation Officer 
(SHPO) are reflected in a resume of the archeologist being submitted in the construction plan 
specified in paragraph 1.3.1 of this Section for this contract.  Archaeological monitoring will 
include the recording and reporting of major features or artifact concentrations suspected and/or 
uncovered in accordance with a monitoring plan.  A monitoring plan will be developed and 
approved in consultation with the Corps of Engineers and the State Historic Preservation Officer 
(SHPO) prior to initiation of construction.  The plan will also define sufficient time and/or 
construction schedule contingencies, such as moving to an alternative construction area, which 
will allow for limited stoppage of construction and implementation of appropriate archaeological 
recording/recovery techniques if and when significant concentrations of potentially important 
archaeological materials are found. 
 
3.1.2 Clearing and Grubbing Restrictions 
 
The Contractor's clearing and grubbing operation shall be performed as to minimize and control 
erosion of the bank materials ahead of the geotextile and stone placing operations.  Extensive 
clearing and grubbing far in advance of the stone protection operations will render the riverbank 
vulnerable to erosion from rainfall, normal runoff, and river level fluctuations.  Generally, 
clearing trees and underbrush by cutting shall be less restricted than if tree roots are removed by 
grubbing.  Stumps and tree roots help prevent erosion until the grubbing operation is performed.  
The Contractor shall submit for approval a work plan and construction sequence defining the 
extent of clearing and grubbing in advance of stone placement, and an anticipated rate of 
progress with the Environmental Protection Plan required in Section 01354, paragraph 1.5.  
Factors such as rainfall and river stage forecasts will be considered by the Contracting Officer in 
making approvals.  Approval of the plan shall be subject to the Contracting Officer’s discretion.  
Clearing and grubbing operations shall not extend more than 100 yards ahead of nor impede the 
placement of geotextile and stone protection. 
 
3.2 EXCAVATION 
 
3.2.1 General 
 
The Contractor shall excavate materials in the area to receive stone protection.  Excavation shall 
include the removal of any obstruction in the banks and for shaping the banks to receive stone 
protection.  Whenever possible, shaping shall be done in such a way so as to minimize stone 
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quantities.  All loose, unstable, and organic materials shall be removed.  Adequate drainage and 
sedimentation control of the construction area shall be maintained at all times.  Excavated 
materials may be temporarily stockpiled for use as fill.  Erosion control measures shall be in 
accordance with Section 01354, paragraph 1.5.  No additional payment shall be made, by the 
Government, for temporary stockpiling. 
 
3.2.1.1 Initial Surveys 
 
In order to define the original ground conditions, the Contractor shall survey the area to receive 
stone protection after clearing and grubbing has been completed.  This initial survey shall 
provide the basis by which the Contracting Officer determines and directs the extent of 
excavation and grading required.  The stone protection templates shown in the Contract 
Documents or in the Task Orders generally define the criteria that shall be used by the 
Contracting Officer to determine the extent of excavation needed at each section.  No excavation 
shall be performed prior to the Contracting Officer making this determination.  Another full 
survey of the site shall be performed after excavation and grading is complete.  The volume of 
excavated material shall be determined by the average end area method based on these two 
surveys.  These surveys shall be performed and submitted in accordance with the requirements 
outlined in Paragraph 1.4 of Contract Technical Specification Section 02275. 
 
3.2.2 Classification of Excavation 
 
All excavation shall be classified as unclassified. 
 
3.2.3 Unclassified and Finished Excavation 
 
All disturbed and unstable material shall be excavated as directed by the Contracting Officer.  
The finished surfaces of excavated areas shall be reasonably smooth and free from irregular 
surface changes.  All disturbed surfaces shall receive track equipment compaction and/or be 
compacted the same densities of adjacent in-situ materials.  The method of compaction shall be 
submitted for approval in the construction plan required in paragraph 1.3.1 of this Section.  The 
condition of the finished surfaces shall be such to ensure satisfactory placement of stone 
protection.  Excavated materials meeting the requirements of satisfactory backfill specified in 
Section 02275, paragraph 2.3.2, may be used as fill where necessary, if not required or directed 
to be removed from the jobsite.  All excavation and backfill needed to achieve a desirable 
surface shall be determined in the field by the Contracting Officer. 
 
3.3 DISPOSAL 
 
Disposal of the cleared, grubbed, and unsuitable organic soil material, or any other materials 
whether suitable or unsuitable, shall be the responsibility of the Contractor and in accordance 
with the site-specific environmental requirements of each task order. No material shall be 
disposed of within the project area, river or lake and the final disposition of materials shall be 
clearly described in an amendment to the Environmental Protection Plan, required in Section 
01354, paragraph 1.5.  Cleared and grubbed materials and unsuitable materials from excavations 
shall be carried offsite.  Burning within the project area shall not be permitted, unless otherwise 
specified in the Task Order. All disposal of materials shall be in compliance with local, State, 
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and Federal regulations.  The Contractor shall obtain the approval and acceptance of the 
Contracting Officer on the disposal location(s) proposed for use. 
 
3.4 SEEDING FOR RESTORATION 
 
Seeding shall be required in the areas disturbed and used for construction access and in the area 
above and adjacent to the constructed stone protection.  It is the intent of these specifications that 
seeding, fertilizing, and mulching shall constitute continuous construction.  As soon as disposal 
work is completed in an area and there is no danger of damage from continued operations, the 
area shall be stabilized and protected as specified herein.  All areas to be seeded shall be graded 
to conform to the general contour of the adjacent surfaces immediately prior to seeding 
operations.  Stones larger than 2 inches in diameter, roots, cables, wire, and other debris or 
material that might hinder subsequent maintenance shall be removed prior to seeding operations.  
Refer to paragraph 2.1.2, Permanent Seeding, and 2.1.3, Temporary Seeding, for information on 
seed mixtures. 
 
3.4.1 Applying Fertilizer 
 
Commercial fertilizer shall be evenly and uniformly distributed over the entire area.  The rate of 
application shall be 400 pounds per acre.  The fertilizer shall be worked into the soil to a depth of 
not less than 4 inches, or may be incorporated into the seeding operation.   
 
3.4.2 Seeding 
 
3.4.2.1 Permanent Seeding  
 
Permanent Seeding shall not be performed between 01 January through 14 March and between 
01 June through 31 December.  Seeding may be postponed if current conditions indicate that 
satisfactory results are not likely to be obtained.  Other than as stated above, seeding shall 
immediately follow seedbed preparation.  No seeding shall be done in windy weather nor when 
the ground surface is frozen.  Seed shall be sown by approved seeding method (suitable for 
planting prairie grasses) in a uniform manner at the rate specified.  Seed shall be mixed to ensure 
broadcast at the rate of 20 pounds per acre.   
 
3.4.2.2 Seeding Rate for Permanent Seeding 
 
Permanent seeding rate shall be 20 pounds per acre. 
 
3.4.2.3 Seed Mixtures for Permanent Seeding 
 
Permanent seed mix shall be as set forth in Paragraph 2.1.2 of this section. 
 
3.4.2.4 Temporary Seeding 
 
Temporary seeding may be performed at any time during the year except during the period of 1 
December to 1 February.  In order to stabilize erodible areas with vegetation through the winter, 
the seeding must be performed no later than November 30.  Any exposed erodible areas not 
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seeded by November 30 must be stabilized with straw mulch and protected with structural 
practices such as silt fencing, and staked straw bale check dams until such time as the site will be 
dry enough to permit seeding operations to resume in the Spring (after February 1).  Working the 
soil surface to cover temporary seeding will not be required.  The seeding operation may be com-
bined with the fertilizing operation when hydraulic methods are used.  Only rye grain or annual 
ryegrass seed shall be used for temporary seeding.  Rye grain (secale cereale) shall be sown at 
the approximate rate of 80 pounds per acre during the period of September 1 to November 30.  
Annual ryegrass (lolium multiflorum) shall be sown at the approximate rate of 40 pounds per 
acre during the period February 1 through August 31. All areas temporarily seeded, shall receive 
permanent seeding in accordance with Paragraph 3.4.2.1 prior to project completion.   
 
3.4.2.5 Surface Erosion Control Material Placement 
 
Where indicated or as directed, surface erosion control blanket shall be installed in accordance 
with manufacturer's instructions.  Placement of the material shall be accomplished without 
damage to installed material or without deviation to finished grade.  Surface erosion control 
blanket shall be anchored in place according to manufacturers recommendations, or as approved 
by the Contracting Officer. 
 
3.4.2.6 Seeding Protection 
 
All seeding shall be protected with vegetative mulch no later than 48 hours after seeding.  The 
mulch shall be placed uniformly over the entire seeded areas to a depth of two inches or 
approximately two tons per acre.  Mulch shall be spread by blower-type mulch spreader, or other 
approved method.   
 
3.5 ESTABLISHMENT AND MAINTENANCE 
 
3.5.1 Establishment and Maintenance of Grass Areas  
 
The Contractor shall be responsible for proper care of seeded areas while grass is becoming 
established.  Seeded areas shall be maintained until all work or designated portions thereof have 
been completed and accepted.  Where seeding is done after the acceptance of other work, the 
grass will be considered established and ready for acceptance when it reaches an average height 
of 4 inches over all seeded areas and has covered 95% of the seeded areas.  After initial 
establishment, areas of failure shall be reseeded using the original seed mix and fertilized with 
400 pounds of 10-20-20 per acre.  Mulch material removed by wind or other causes shall be 
replaced.  If any portion of the surface becomes eroded or otherwise damaged, the affected 
portion shall be repaired to reestablish condition, grade of soil, and treatment prior to the 
damage.  This repair work shall be completed within 5 days after it occurs.  Repair work required 
because of faulty operations or negligence on the part of the Contractor shall be performed 
without cost to the Government.   
 
3.6 PROTECTION OF EXISTING FACILITIES 
 
The Contractor shall take every precaution necessary to preserve all existing features within the 
specified Task Order setting and in the areas required for the delivery, stockpiling, staging, and 



 
Indefinite Delivery, Indefinite Quantity Contract Riverbank Protection, Cumberland and Tennessee River Basins 
Clearing, Grubbing, Excavation, and Seeding 02112 - 11 Various Counties, Tennessee, Alabama, Mississippi, Kentucky 

storage.  Known existing facilities shall be depicted in the issued contract documents of the Task 
Order(s).  The Contractor shall examine the pre-construction condition of all existing facilities 
and any subsequent damage to existing facilities caused by the Contractor shall be restored to 
pre-construction condition at no expense to the Government.  There may be a significant number 
of existing facilities including utilities, overhead lines and poles, buried drainage pipes, culverts, 
headwalls, overlook areas, recreation facilities, pedestrian walkways, observation areas, etc. 
within each construction area.  These items, if encountered, shall be depicted on the surveys 
required to be performed as specified in paragraph 3.2.1.1 of this Section.  There are no utility 
relocations or any other relocations anticipated in this contract. If during excavation, a utility is 
encountered which is not depicted on the contract documents issued in the task order, the 
Contracting Officer shall be notified immediately and direction shall be provided by the 
Contracting Officer. 
 
3.7 SLIDES 
 
Should a movement or slide of material occur in any of the areas excavated which, in the opinion 
of the Contracting Officer, was not caused by the Contractor, the Contracting Officer may order 
in writing that such material be removed.  Additional payment for such work shall be made at the 
applicable contract unit price for excavation in accordance with the CHANGES clause.  Should a 
movement or slide occur in the areas excavated for permanent work, which, in the opinion of the 
Contracting Officer, was caused by carelessness on the part of the Contractor, the Contractor 
shall remove that material as directed by the Contracting Officer at no expense to the 
Government. 
 
 

END OF SECTION 02112. 
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SECTION  02270 
 

NONWOVEN GEOTEXTILE 
 

 
PART I GENERAL 
 
1.1 SCOPE 
 
The work provided under this section consists of providing all plant, labor, equipment, material and 
performing all operations, required for the installation of nonwoven geotextile. 
 
1.2 REFERENCES 
 
The publications listed below form a part of these specifications to the extent referenced.  The 
publications are referred to the text by designation only. 
 
1.2.1 American Society for Testing and Materials (ASTM) 
 

ASTM D 751 (1980) Coated Fabrics
 

ASTM D 1117 (1980) Nonwoven Fabrics 
 

ASTM D 1683 (1990) Failure in Sewn Seams of Woven Fabrics 
 

ASTM D 1777 (1964;R 1975) Measuring Thickness of Textile Materials 
 

ASTM D 3776 (1985; R 1990) Mass Per Unit Area (Wt.) of Woven Fabric 
 

ASTM D 3786 (1987) Hydraulic Bursting Strength of Knitted Goods and 
   Nonwoven Fabrics. 

 
ASTM D 4491 (1999) Water Permeability of Geotextiles by Permittivity 

 
ASTM D 4632 (1991; R 1996) Grab Breaking Load and Elongation of Geotextiles  

 
1.3 MEASUREMENT AND PAYMENT 
 
For the purpose of payment, the installed geotextile shall be measured to the nearest square yard of 
protected area as delineated on the drawings.  Payment shall be made at the contract unit price per 
square yard for "Geotextile."  This payment will constitute full compensation to the contractor for 
providing all plant, labor, material, and equipment and performing all operations necessary for the 
complete and satisfactory installation of the geotextile.  The following items are included in the 
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contract unit price for “Geotextile” and will not be counted a second time in the process of 
determining the extent of geotextile placed: Material and associated equipment and operation used 
in laps, seams, or extra length; securing pins and associated material, equipment, and operations; 
and material and associated equipment and operations used to provide cushioning layer of sand or 
gravel or both to permit increase in allowable drop height of stone.  No measurement will be made 
for seams and overlaps, and for geotextile which is replaced because of contamination or damage 
due to the Contractor's fault or negligence.  Grading of the surface to receive geotextile shall be 
considered incidental to the cost of geotextile placement and no separate payment shall be made. 
 
 
PART 2 PRODUCTS 
 
2.1  NONWOVEN GEOTEXTILE 
 
2.1.1 General 
 
The geotextile shall be a nonwoven pervious sheet of plastic yarn.  The fibers shall consist of a 
long chain synthetic polymer composed of at least 85 percent by weight of polypropylene, 
ethylene, ester, amide, or (vinylidene-chloride), and shall contain stabilizers and/or inhibitors 
added to the base plastic if necessary to make the filaments resistant to deterioration due to ultra-
violet and heat exposure.  The edges of geotextile shall be finished to prevent the outer fiber 
from pulling away from the geotextile. 
 
2.1.2 Seams 
 
Seams of geotextile shall be sewn with the thread of a material meeting the chemical 
requirements given above for the geotextile yarn or shall be bonded by cementing or heat.  The 
sheets of geotextile shall be attached at the factory or another location, if necessary, to form 
sections not less than 36 feet wide.  Seams shall be tested in accordance with method ASTM D 
1683, using 1-inch square jaws and 12 inches per minute constant rate of traverse.  The strengths 
shall not be less than 90 percent of the required tensile strengths (Table 1) of the ungaged 
geotextile in any principal direction. 
 
2.1.3 Acceptance Requirements 
 
All brands of geotextile and all seams to be used shall be acceptable on the following basis.  The 
Contractor shall furnish the Contracting Officer, in duplicate, a mill certificate or affidavit signed 
by a legally authorized official from the company manufacturing the geotextile.  The mill 
certificate or affidavit shall attest that the geotextile meets the chemical, physical and 
manufacturing requirements stated in this specification.   Small samples of geotextile material (at 
least 12-inch x 12-inch squares), including seams, shall accompany the mill certificate.  If 
requested by the Contracting Officer, the Contractor shall, also, provide the Government samples 
for testing to determine compliance with any or all of the requirements in this specification.  
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When testing samples are to be provided, they shall be submitted a minimum of 60 days prior to 
the beginning of installation of the same geotextile.  Testing samples provided shall be the full 
manufactured width of the geotextile by at least 10 feet long, except that testing samples for 
seam strength may be a full width sample folded over and the edges stitched for a length of at 
least five feet.  All samples submitted shall be identified by the manufacturer's lot designation. 
 
 
PART 3 EXECUTION 
 
3.1 INSTALLATION OF GEOTEXTILE 
 
Nonwoven geotextile shall be placed in the manner specified and in the location shown on the 
contract documents.  At the time of installation, geotextiles will be rejected if there are defects, rips, 
flaws, holes, deteriorated or damaged cloth incurred during manufacture, transportation, or storage.  
The surface to receive geotextile shall be prepared to a relatively smooth condition, free from 
obstruction or depressions, debris, soft or low density pockets of material.  Erosion features such as 
rills, gullies, etc. must be graded out of the surface before geotextile placement.  Geotextile shall be 
placed with the long dimension parallel with the direction of the slope and shall be laid smooth and 
free of tension, stress folds, wrinkles, or creases.  The strips shall be placed to provide a minimum 
overlap of 12 inches at each joint.  Temporary pinning of the textile to help hold it in place until the 
stone materials are placed will be allowed.  The temporary pinning of the textile to hold it in place 
shall be removed as stone materials are placed to relieve high tensile stresses which may occur 
during placement of material on the geotextile.  Placement procedures require that the length of the 
geotextile be approximately 15 percent greater than the slope length.  The Contractor shall adjust the 
actual length of the geotextile in accordance with installation experiences.  Geotextiles shall be 
protected at all times during construction from contamination by surface runoff and any geotextile so 
contaminated shall be removed and replaced with uncontaminated materials.  Any damage to 
geotextiles during installation of stone materials shall be replaced with new materials by the 
Contractor at no additional cost to the Government.  The work shall be scheduled so that the 
covering of the geotextile with stone materials is performed within 3 days after the placement of 
fabric.  Geotextiles shall be protected from damage prior to and during the placement of stone 
materials.  This can be accomplished by limiting the height of drop to less than one foot, by placing 
a cushioning layer of sand or gravel on top of the geotextile or other means deemed acceptable to the 
Contracting Officer.  Before placement of stone, the Contractor shall demonstrate that the placement 
of stone technique will prevent damage to the geotextile.  In no case shall any type of equipment be 
allowed to traffic on the unprotected geotextile without the approval of the Contracting Officer. 
 
 

END OF SECTION 02270 
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TABLE NO. 1 --- PHYSICAL STRENGTH REQUIREMENTS 
NONWOVEN GEOTEXTILES  

 
_____________________________________________________________________ 
 
Acceptable Physical  Test Procedures   Test Results 
 Properties     Typical Nonwoven Fabric Weights 
_____________________________________________________________________ 
 
Fabric Weight   ASTM D3776    10 

(oz/sy)  
 
Thickness (mils)  ASTM D1777    150 
 
Tensile Strength  ASTM D4632    300-340 lbs 
Ungaged Fabric  Using one inch   (minimum) 
    Sq. Jaws 
  
Elongation (%)  ASTM D4632    90-95 
    Percent @ Ultimate 
    Load 
 
Burst strength   ASTM D3786    500 lbs 
 
Trapezoidal Tear  ASTM D1117    130 lbs 
    Section 14 
 
Puncture Strength  ASTM D751 Tension   155 lbs 
    Testing Machine with 
    Ring Clamp; steel ball 
    replaced with a 5/16 inch  
    diameter solid 
    steel cylinder with a  
    hemispherical tip 
    centered 
 
Permeability, k  ASTM D4491    0.35 cm/sec 
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SECTION  02275 
 

RIPRAP / STONE 
 
 

PART 1 GENERAL 
 
1.1 SCOPE 
 
This section covers the furnishing of all plant, equipment, labor, and materials for performing all 
operations in connection with the placement of riprap in accordance with these specifications and 
applicable drawings.  All riprap shall be placed from the river and shall be bid as such utilizing a 
floating plant operation.  Additional handling of riprap upon the riverbank shall be required in 
isolated areas where existing conditions prevent completion of the project from the river.  
Examples of such possible existing conditions include shallow shelves extending from the 
shoreline or riverbanks with long, gentle slopes.  The Environmental Protection Section 01354 of 
these specifications has definitive instructions regarding the control of erosion and sedimentation 
into the river during construction.  The Contractor shall be advised that strict compliance to those 
provisions shall be administered at all times during construction.   
 
1.2 REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 
 
1.2.1 Standard Specifications 
 
1.2.1.1 Work in Tennessee, Kentucky, Alabama, and Mississippi  
The materials, equipment, and workmanship shall be in accordance with each States’ applicable 
portions for road and bridge construction manuals noted below.  These State manuals are herein 
referred to as “Standard Specifications” except as otherwise specified.  In the Standard 
Specifications changed the words as listed in the State publications to the following.  Note, 
Kentucky changes are noted in parentheses. 
 
 State (for Kentucky only:  Commonwealth)  to Government 
 Department (for Kentucky only:  Cabinet)  to Corps of Engineers 
 Commissioner      to Contracting Officer 
 Engineer      to Contracting Officer 
 
1.2.2 American Society of Testing Materials (ASTM)  
 
ASTM C 294 Standard Description Nomenclature for Concrete Aggregates  
ASTM D 422 Standard Test Method for Particle-Size Analysis of Soils  
ASTM D698 Test Method for Laboratory Compaction Characteristics of Soil Using 

Standard Effort (12,400 ft-lb/cu.ft)  
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ASTM D 1140 Amount of Material in Soils finer than the No. 200 (75-micrometer) Sieve  
ASTM D 1556 Density and Unit Weight of Soil in Place by the Sand-Cone Method  
ASTM D 2487 (1998) Classification of Soils for Engineering Purposes (Unified Soil 

Classification System)   
ASTM D 3740 (1996) Minimum Requirements for Agencies Engaged in the Testing 

and/or Inspection of Soil and Rock as Used in Engineering Design and 
Construction  

ASTM D 4318 Liquid Limit, Plastic Limit, and Plasticity Index of Soils  
ASTM D 4791 (1995) Flat Particles, Elongated Particles, or Flat and Elongated Particles 

in Coarse Aggregate  
ASTM D 4992 (1994) Evaluation of Rock to be used for Erosion Control  
ASTM D 5312 (1992) Evaluation of Durability of Rock for Erosion Control Under 

Freezing and Thawing Conditions  
ASTM D 5313 (1992; R 1997) Evaluation of Durability of Rock for Erosion Control 

Under Wetting and Drying Conditions  
ASTM D 5519 (1994) Particle Size Analysis of Natural and Man-Made Riprap Materials  
ASTM E 548 (1994) General Criteria Used for Evaluating Laboratory Competence 
 
1.2.3 Corps of Engineers (COE) 
 
COE CRD-C 144 (1992) Resistance of Rock to Freezing and Thawing  
COE CRD-C 148 (1969) Testing Stone for Expansive Breakdown on Soaking in Ethylene 

Glycol  
COE CRD-C 169 (1993) Resistance of Rock to Wetting and Drying 
 
1.2.4 Engineering Manuals (EM) 
 
EM 1110-2-1906 (1986) Laboratory Soils Testing 
 
EM 1110-2-1601 (1994) Hydraulic Design of Flood Control Channels (Change 1 

ENG 4794-R) 
 
1.2.5 National Institute of Standards and Technology (NIST) 
 
NIST HB 44 (1997) NIST Handbook 44:  Specifications, Tolerances, and Other 

Technical Requirements for Weighing and Measuring Devices 
 
1.3 DEFINITIONS 
 
This paragraph explains certain terminology which is common to construction of streambank 
stabilization work on the Tennessee and Cumberland Rivers and which may not be self-
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explanatory in the subsequent applicable provisions of the Technical Specifications and on the 
Contract Drawings. 
 
1.3.1 Stone Protection 
 
Stone Protection is defined as a system by which a streambank is protected against erosion.  It 
consists of a layer of bedding or filter material beneath a layer of riprap.  Stone protection is used 
to protect a particular structure or a length of streambank and can be placed in the dry, in slack 
water, or within a dewatered site. 
 
1.3.2 Riprap 
 
Riprap is defined as a volume of stone material having a gradation band similar to those 
specified in EM 1110-2-1601, Chapter 3, Riprap Protection.  Riprap is normally produced by 
mechanical methods such as a jaw crusher and grizzly after stone has been mined by blasting in a 
quarry.  Riprap is also referred to herein as stone. 
 
1.3.3 Chert 
 
Chert is defined as a very fine grained siliceous rock characterized by hardness and conchoidal 
fracture in dense varieties, the fracture becoming splintery and the hardness decreasing in porous 
varieties, and in a variety of colors; it is composed of silica in the form of chalcedony, 
cryptocrystalline or microcrystalline quartz, or opal, or combinations of any of these. (Taken 
from American Concrete Institute document ACI 116R-90)  Chert is further defined in paragraph 
22 of ASTM C 294. 
 
1.4 FIELD SURVEYS 
 
1.4.1 Survey Requirements 
 
All surveys shall be certified by a registered land surveyor of the applicable State.  If one has not 
already been established, a fixed baseline along the top of the streambank to be protected shall be 
established.  This baseline shall be parallel to the top of bank and shall be located slightly 
landward of the anticipated area of disturbance.  It shall also be located such that cross-sections 
surveyed perpendicular to this baseline will also be perpendicular to the streambank.  A sketch of 
this baseline shall be provided to the Contracting Officer along with horizontal coordinates at the 
endpoints and at all changes in alignment.  These horizontal coordinates shall be in the UTM 16, 
NAD 83 coordinate system and shall be to the nearest foot with accuracy of +/- 0.5 foot.  Cross-
sections shall be surveyed perpendicular to the streambank and shall be no more than 100 feet 
apart, as measured along the top of bank or as determined appropriate by the Contracting Officer.  
Closer spacing or additional sections shall be used where needed to capture significant changes 
in ground conditions.  Cross-sections shall extend from the baseline well past the anticipated or 
actual toe of riprap.  The station at which the cross-section intersects the baseline shall be used to 
identify it.  Data points along cross-sections shall be taken no more than five feet apart and shall 
include all breaks in grade along the section.  Surveyed elevations shall reference the same 
datum used on the drawings and shall be to the nearest tenth of a foot with an accuracy of +/- 0.1 
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feet.  Underwater elevations shall be obtained by sounding wherever practicable.  Should 
sounding not be practicable, survey by fathometer will be allowed as long as it is GPS controlled.  
Additional elevations and/or soundings shall be taken if the Contracting Officer deems such to be 
necessary or advisable.  The Contractor shall notify the Contracting Officer not less than three 
working days in advance of each survey.  All surveys shall be conducted in the presence of the 
Contracting Officer or his designated representative unless this requirement is waived by the 
Contracting Officer.   
 
1.4.2 Initial Surveys  
 
Paragraph 3.2.1.1 of Contract Technical Specifications Section 02112 directs the Contractor to 
perform two initial surveys: one to define the original ground condition and one to assess the 
volume of excavation performed. These surveys shall also be used by the Contracting Officer to 
provide direction to the Contractor on the desired location for the stone protection, the desired 
finished slope of the stone protection, the location for the top of the stone protection slope, and 
any areas that may require stone protection thicker than the specified minimum thickness. The 
stone protection templates shown in the Contract Documents or in the Task Orders generally 
define the criteria that shall be used by the Contracting Officer to determine the extent of stone 
protection needed at each section.  No stone placement shall be performed prior to the 
Contracting Officer making the determinations described above. 
 
1.4.3 In-progress Surveys 
 
The Contractor shall perform partial surveys as the work progresses to verify lines, grades and 
thickness established for completed work.  Surveys made by the Contractor are required on each 
material placed to determine that the materials have been acceptably placed in the work.  At least 
one in-progress survey shall be made by the Contractor as soon as practicable after completion of 
each 200-foot segment of stone placement or as determined appropriate by the Contracting 
Officer.  Following placement of each type of material, the cross-section for each step of work 
shall be approved by the Contracting Officer before proceeding with the next step of work.  
Approval of cross-sections based upon in-progress surveys shall not constitute final acceptance 
of the work.   
 
1.4.4 Final As-built Survey 
 
A final as-built survey shall be performed after all riprap has been placed at the site and has been 
accepted by the Contracting Officer.  The results of this survey will be used to check for any 
volume of riprap placed in excess of that required by the Contract Documents and the 
Contracting Officer.   
 
1.4.5 Field Survey Submittals 
 
The submittal of field survey results shall include a legible copy of all field notes and full, scaled 
plots of all data.  This information shall be certified by the registered land surveyor in charge of 
the work.  
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1.5 PROTECTION OF EXISTING FACILITIES 
 

The Contractor shall take every precaution necessary to protect the lives of individuals adjacent to 
and/or using the areas/facilities specified in the Task Order.  The Contractor shall examine the pre-
construction condition of all existing structures and their location when developing the 
Construction Work Plan required in Section 02112.  Any subsequent damage to existing facilities 
caused by the Contractor shall be repaired and paid for by the Contractor.  Damaged facilities shall 
be restored to a pre-construction condition.  Photos sufficient to detail existing facilities within and 
adjacent to the work area shall be obtained before any construction begins.  Digital photo files and 
a document depicting each of these photos, along with a detailed description of the photo and its 
file name, shall be provided to the Government.  These pre-construction photos shall be used to 
determine repairs required in case of damage.  The Contractor shall note the location of existing 
items such as all utilities including power poles/lines, walking tracks, telephone stands, picnic 
tables, ramps, piers, handrails, trees, etc. within and adjacent to the Task Order limits.  Any 
coordination needed between the Contractor and local utilities shall be the responsibility of the 
Contractor performing the work. 

 
1.6 RESERVOIR INFORMATION 

 
Reservoir information will be included with each Task Order.  It should be understood that 
although normal reservoir conditions are provided, the reservoir stage at the time of construction 
may be higher or lower than the normal elevation.  The Contractor shall make a determination of 
the available depths of the reservoir for purposes of determining navigability for the floating 
plant and for timing the construction of the project. 

 
1.7 SLIDES 
 
In the event of the sliding or failure of any part of the structure during its construction, or after its 
completion, but prior to its acceptance, the Contractor shall, upon written order of the 
Contracting Officer, cut out and remove the slide from the structure and then rebuild that portion 
of the structure with new materials or reuse the displaced materials for rebuilding if deemed 
appropriate.  The Contracting Officer shall determine the nature and cause of the slide and for 
any slide caused through fault of the Contractor, the foregoing operations shall be performed 
without cost to the Government. 

 
1.8 MEASUREMENT AND PAYMENT 
 
1.8.1 Riprap 
 
1.8.1.1 Measurement of Riprap 
 
Riprap shall be measured by the ton acceptably placed.  This material shall be delivered in 
barges with the weight of each barge load determined by displacement.  Not less than 10 days 
prior to unloading stone from any barge, the Contractor shall furnish to the Contracting Officer a 
barge displacement table.  This table shall be certified accurate by a person or firm, other than 
the Contractor, accustomed to performing this service and approved by the Contracting Officer.  
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This certification must have been made not more than one year prior to the date of Notice to 
Proceed.  Barge tables furnished shall contain, in parallel columns, the draft of the barge in yards 
and feet from zero to the full depth of the barge and corresponding gross displacement to the 
nearest cubic yard.  Tables submitted shall show the name or number of the barge, the barge 
dimensions, the barge owner, the name of the manufacturer, and the certification of the person or 
firm preparing the table.  Each barge on which riprap is furnished shall be suitably marked with 
paint of a contrasting color at each of five displacement gage points along each side of the barge.  
The marks shall be perpendicular to the edge of the barge, four inches wide and one yard in 
length, and shall be painted on both the deck and side at five equally spaced points beginning at 
the rake.  The Government shall verify measurements before and after unloading.  Payment shall 
be made at the contract unit price per ton for “Riprap,” which price shall be full compensation 
for all equipment, labor, and materials for furnishing, hauling, and all necessary incidentals for 
placing riprap as specified.  Existing stone placed in lieu of new stone from off-site sources is 
excluded from measurement and payment.   
 
1.8.1.2 Stockpiled Riprap 

 
Riprap placed in temporary storage on the worksite, as directed by the Contractor in the field, 
will not be required to be re-weighed as long as it is used on the subject job.  Any riprap not used 
on the subject job shall be weighed by a means appropriate to the unused quantity and such 
weight shall be subtracted from the total quantity. 
 
1.8.1.3 Excess Riprap 
 
All riprap outside the limits and tolerances of the cross-sections of the stone protection, except 
variations so minor as not to be measurable, will be deducted from the quantity of new stone for 
which payment is to be made.  The weight of excess riprap will be determined from the cross-
sections obtained as described in Paragraph 1.4.5 with a volume-to-weight conversion being 
made on the basis that the one cubic yard of volume (including voids) of stone is equivalent to 
1.5 tons of weight.  Should any excess riprap be disclosed above the tolerance line, its volume 
will be computed by the average end area method based upon the cross-section surveys in the 
following manner.  The average end area of excess riprap above the tolerance line for two 
successive cross-sections, multiplied by the distance between the cross-sections will be accepted 
as the volume.  The Contractor will not be required to remove such excess riprap but deductions 
for the weights thereof will be made from contract payments for new stone.  Determination of 
such excess volume quantities will be made by the Contracting Officer and, having once been 
made, will not reopen except on evidence of collusion, fraud, or obvious error.   In addition to 
the above, riprap that has been delivered to the site and has been lost, wasted, or otherwise not 
properly incorporated into the final required work shall be deducted from the quantity for which 
payment is to be made. 

 
1.8.1.4 Payment of Riprap 
 
Payment shall be made at the contract unit price per ton for “Riprap”, which price shall be full 
compensation, for all equipment, labor, and materials for furnishing, hauling and all necessary 
incidentals for placing riprap as specified. 
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1.8.2 Survey Work 
 
No separate payment shall be made for field surveys including baseline surveys, initial surveys, 
in-progress surveys, and final as-built surveys.  All costs associated with field surveys shall be 
considered incidental to he costs of excavation and quarry run stone.. 

 
1.9 SUBMITTALS 
 
Government approval is required for all submittals with a “GA” designation; submittals having 
an “FIO” designation are for information only.  The following shall be submitted in accordance 
with Section 01330 SUBMITTAL PROCEDURES: 
 
 Field Surveys – FIO  
 
 Pre-construction Photographs – FIO  
 
 Specific Weight and Gradation of Riprap – GA  
 
 
PART 2 PRODUCTS 
 
2.1 STONE MATERIALS 
 
2.1.1 General 
 
The right is reserved to reject materials from certain localized areas, zones, strata, or channels, 
when such materials are unsuitable as determined by the Contracting Officer.  Materials 
produced from an approved source shall meet all the requirements of these specifications.  All 
riprap for protection works shall be durable stone as approved by the Contracting Officer.  The 
sources from which the Contractor proposes to obtain the material shall be selected well in 
advance of the time when the material will be required in the work.  Approved sources of stone 
materials and approval of sources will be as directed and in Paragraph 2.2 below. 
 
2.2 APPROVED RIPRAP SOURCES 

 
2.2.1 Furnishing Riprap 
 
Riprap may be furnished from any source approved by the applicable State and as noted herein.  
Additionally, the proposed sources shall be inspected by the Contracting Officer and shall be 
subject to his/her approval. 
 
2.2.2 Designating Sources 
 
After award of the contract, the Contractor shall designate in writing one or more sources of 
riprap to be used for stone protection.  It is the responsibility of the Contractor and the 
Contractor’s quality control to determine that the stone sources selected are capable of providing 
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the quality, quantity, and gradation of riprap needed and at the rate required to maintain the 
scheduled progress of work.  Sources shall be designated at least seven days prior to removing 
any material from the sources.  If a source so designated by the Contractor is not approved by the 
Contracting Officer, the Contractor shall submit for approval another source within seven days of 
notice of disapproval at no additional expense to the Government.  Material Testing shall be 
required if a source not approved by the applicable State is proposed to be used. Testing 
methodology shall be in accordance with the references made in Paragraph 1.2 and shall be at the 
expense of the Contractor.  A geologist shall accompany the Contractor and material supplier to 
the source site and sampling shall be in accordance with the geologist and the Contracting 
Officer’s direction.  
 
2.2.3 Material from Approved Sources  
 
Approval of a source is not to be construed as approval of all material from that source.  It is the 
responsibility of the Contractor to ensure that all material obtained meets the requirements of 
these specifications. 
 
2.3 RIPRAP FOR STONE PROTECTION 
 
Riprap shall meet the requirements of the references provided in this section.  It shall be durable 
and of suitable quality to ensure permanence in the environment in which it will be placed.  It 
shall be free from cracks, seams, and other defects that would tend to unduly increase its 
deterioration due to natural causes.  The inclusion of more than two percent of dirt, sand, clay, 
organic material, friable particles, and shale shall not be permitted.  Chert content shall be 
limited to no more than 10 percent.  No more than 10 percent of the stone shall be elongated such 
that its length or width is three or more times greater than the third dimension.  For a specific 
weight of 155 pcf or greater, stone shall be well graded from a maximum size of 400 pounds to 
quarry fines as produced by normal processing of the stone.  The average stone size in this 
gradation shall weigh about 95 pounds.  No more than 15 percent of the stone by weight shall be 
less than 25 pounds.  The Contractor shall submit documentation from each quarry specifying 
the specific weight and gradation of the stone proposed to be used for stone protection.  This 
information shall be determined by a qualified person or company not in the direct employ of the 
Contractor and according to the methods specified by the references provided in this Section.  
This gradation shall be subject to Government approval.  The Contracting Officer also reserves 
the right to reject individual units of stone in stockpiles at the quarry, at any transfer point, and at 
the project construction site (including in-place stone) when such materials are determined to be 
unsuitable.  If during one of these inspection it is determined that the stone quality or gradation 
does not meet the requirements of these specifications, then the Contractor shall not use this 
stone.  If unsuitable stone has already been installed at the project site, it shall be removed and 
properly disposed of at no expense to the Government.  No payment shall be made for any stone 
that has been determined to be unsuitable by the Contracting Officer.  .  Based on long-term, 
satisfactory field performance as determined by the contracting officer, the requirement limiting 
the chert content to less than 10 percent may be waived.  The names and locations of quarries 
meeting this criteria may be obtained from Tommy Haskins , who may be reached at 
615.736.7901. 
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Riprap Gradation Table 
 

% Finer by Weight 
365 lb. 95 lb. 25 lb. 

Max. Min. Max. Min. Max. Min. 
100 85 55 45 15 5 

 
 
PART 3 EXECUTION 

 
3.1 FOUNDATION PREPARATION 
  
After excavation or stripping to the extent indicated on the drawings or as directed by the 
Contracting Officer, all remaining loose or otherwise unsuitable materials shall be removed. All 
depressions shall be carefully backfilled to grade. If pervious materials are encountered in the 
foundation depressions, the areas shall be backfilled with suitable materials from adjacent areas 
required by excavation, or other approved sources, and compacted to a density at least equal to 
that of the adjacent foundation. Any buried debris protruding from the foundation that will 
impede the proper installation and final appearance of the required work shall also be removed, 
and any voids carefully backfilled and compacted. All prepared foundation surfaces shall be 
inspected and approved by the Contracting Officer and no material shall be placed thereon until 
that area has been approved. 
 
3.2 PLACEMENT OF RIPRAP 
 
3.2.1 Use of Barges 
 
The Contractor shall place riprap from a barge.  The Contractor shall be responsible for 
adherence to all the provisions of Paragraph 3.1 for material placement.  In addition, it shall be 
the Contractor’s responsibility to ascertain that the depth of water at the site at the time of 
construction shall support placement of material by barge.  In order to facilitate this 
determination, normal pool elevations will be provided to the Contractor as indicated in 
Paragraph 1.6. 
 
3.2.2 Placement 
 
Riprap shall be placed within the limits shown on the drawings, in such a manner as to produce a 
reasonably well-graded mass of stone with the minimum voids practicable, and shall be 
constructed to lines, grades, and thickness shown on the drawings or staked in the field.  
Placement shall begin at the bottom of the area to be covered and shall continue up the slope.  
Subsequent loads of material shall be placed against previously placed material in a manner that 
will ensure a relatively homogenous mass.  No stone shall be dropped through the air from a 
height greater than three feet. When placed, a tolerance of plus six inches or minus three inches 
will be allowed in the finished surfaces of the stone protection, except that either extreme of such 
tolerances shall not be continuous over an area greater than 20 square yards.  The larger stone 
shall be well distributed and the entire mass of stones shall be roughly graded to conform to the 
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requirements of Paragraph 2.3.  The finished stone protection shall be free from objectionable 
pockets of small stones and clusters of larger stones.  Placing stone in layers shall not be 
permitted.  Placing stone by dumping into chutes or by similar methods likely to cause 
segregation of the various sizes shall not be permitted.  No equipment shall be operated directly 
on the completed stone protection.  The desired distribution of the various sizes of stone 
throughout the mass shall be obtained by selective loading of the material at the quarry or other 
source, by controlled dumping of successive loads during final placing, or by means of 
placement so as to produce the specified results.  Rearranging of individual stones by mechanical 
equipment or by hand will be required to the extent necessary to obtain a reasonably well-graded 
distribution of stone sizes as specified above.  The Contractor shall maintain the stone protection 
until accepted and any materials displaced by any cause shall be replaced at his expense to the 
lines and grades shown on the drawings. 
 
3.3 RESTORATION OF THE LANDSCAPE 
 
The Contractor shall be responsible for the restoration of the landscape that is damaged by the 
removal of construction access ways or other equipment damage.  If additional topsoil is needed 
to return the existing ground to grade, it shall be considered incidental to the cost of installing 
and removing the access way.  Reseeding, fertilizing and mulching shall be performed in 
accordance with the operations and regulations described in Section 02112 of these 
specifications. 
 
 
 END OF SECTION 02275 
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